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SUBSECTION 8-0 OVERVIEW TO CONFIGURATION
AND LOGISTICS MANAGEMENT

8-0.1 Background
The Fleet Modernization Program (FMP) planning process is the cornerstone for the life cycle
support of any FMP modified or installed equipment.  The FMP process occurs in the
Operational phase of the Ship Platform’s lifecycle.  Its purpose and focus are the modification of
existing shipboard equipment or the introduction of new equipment to an existing Ship Platform.

Figure S8-1 is a notional timeline based on the requirements of Reference S8(a) and the FMP
process.  This figure shows that the FMP process (including logistics) is not a stand-alone
program.  It is an integral part of system acquisition and modification for the operational Fleet.
Deficiencies in Integrated Logistics Support (ILS) planning during the acquisition process will
result in the installation of unsupported alterations and adversely impact the Fleet’s ability to
properly operate and maintain the system during deployment.

Figure S8-1

The FMP process relies on proper ILS planning occurring in concert with system development
early in the acquisition process for new systems or equipment (Programs Of Record) as well as
for lesser alterations to existing systems and equipment.
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8-0.1.1 Purpose
During a ship’s operational lifecycle, planned alterations are made to the configuration of a
ship’s systems and equipment, which typically impact the logistics supportability of that
platform.  The purpose of Section 8 is to outline the processes and procedures necessary to
ensure that all ship’s systems and equipment alterations are logistically supported.  In accordance
with reference S8(b), the primary end goals of the FMP logistics process are as follows:

a. ILS products must be available to support the installation and checkout of systems and
equipment; and

b. Technical documentation and logistics support must be on board the ship when the
alteration is accomplished (i.e., the End Of Availability (EOA) in which the alteration is
installed).

Accordingly, any activity funding an alteration is solely responsible for funding the acquisition
of ILS products for the alteration and for ensuring that a complete ILS package is provided to the
Fleet to support the alteration.  These requirements apply inside or outside of a Chief of Naval
Operations (CNO) availability.

8-0.1.2 ILS Element Impacts for Alterations
There have been numerous changes impacting Fleet Modernization (FLTMOD), Configuration
Management (CM), and supportability since the last update to the FMP Management and
Operations Manual in 1993.  The emphasis of Battle Force Interoperability (BFI), the integration
of (FLTMOD) with the Deployment (D)-30 Process, installation of alterations by Alteration
Installation Teams (AITs), a greater reliance on Commercial Off-The-Shelf (COTS)/Non-
Developmental Item (NDI) equipment, and the reduction in the logistics support infrastructure
have created significant challenges for logisticians to ensure the support of a system/equipment
throughout its life-cycle.

The unique support considerations associated with developing, acquiring and supporting
shipboard alterations must be understood within the context of the logistics support elements
listed below.
•  Maintenance Planning
•  Support Equipment (SE)
•  Supply Support
•  Packaging, Handling, Storage and Transportation (PHS&T)
•  Computer Resources Support
•  Technical Data
•  Facilities
•  Manpower and Personnel
•  Training and Training Support
•  Design Interface

Each ILS element is impacted to differing degrees by each alteration installed onboard a given
platform.  The development of logistics lifecycle support considerations must take into account
each alteration’s impact on each of these ILS elements.  The challenge to the logistician is to
ensure that ample consideration is given to each of these elements to the degree necessary to
provide the highest level of material readiness for our deployed forces.
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It should be noted that the FMP ILS process is geared toward supporting shipboard alterations.
Although CM is not an ILS element, it is a key element of Systems Engineering and the
foundation of the FMP process.  Early involvement of logisticians in the review and approval of
proposed alterations and in the determination of ILS impacts is crucial to the success of the FMP
ILS process in order to ensure the correct identification, development, and delivery of all
required ILS products to the ship by EOA/End Of Installation (EOI).

8-0.1.3 ILS For Commercial Off-The-Shelf (COTS)/Non-Developmental Item (NDI)
COTS/NDI acquisitions create a unique challenge for the logistician in planning for and
acquiring requisite ILS products for alterations.  Properly defined COTS/NDI is an acquisition
strategy (rather than a logistic support methodology) which can be applied to the procurement of
hardware, software, and firmware which greatly reduces the cost of equipment development,
accelerates procurement timelines and reduces the Navy logistics support infrastructure.  The use
of COTS/NDI strategies does not modify or alleviate the responsibilities of the equipment Life
Cycle Manager (LCM) from meeting the ILS requirements of the FMP.  The challenge of
COTS/NDI acquisitions is to ensure that the level of logistics support available with COTS/NDI
equipment is sufficient to meet the Navy’s requirements.

8-0.1.4 Alteration Installation Teams (AITs)
AITs are required to conform to the basic guidance, policies and procedures covered in this
section of the FMP manual.  However, AITs shall refer to reference S8(c) for the detailed
procedures of AIT installations occurring inside or outside CNO availabilities.

8-0.2 Battle Force Interoperability (BFI) NAVSEA 53 Roles and Responsibilities
Advances in hardware and software technology and the need for interoperability require Fleet
modernization and CM policy to address documentation of existing configurations and future
modifications.

Traditionally, CM has been managed at the piece part, equipment and system level.  The Naval
Sea Systems Command (NAVSEA) has designated the Ship Program Manager (SPM) as the
platform Configuration Manager.  However, the need for interoperable Battle Groups has driven
the requirement for the development, documentation and implementation of an overarching
Battle Force CM policy and process.

Accordingly, NAVSEA 53’s mission to develop policy and architecture for Battle Force warfare
Systems Engineering has changed the focus of Navy CM from a system/platform focus to a
Battle Group focus.  NAVSEA 53 is responsible for implementing a common warfare Systems
Engineering process and providing top level direction for the fielding and support of balanced
combat systems for ships and submarines.  NAVSEA 53 baselines Battle Group warfare system
capabilities, maintains configuration control of these baselines, verifies interoperability of Battle
Group configurations, and certifies baseline configurations prior to deployment.  Battle Group
interoperability has highlighted the need for accurate and timely configuration data.  CM is the
common language shared by both the engineering and logistics communities.

The Navy Battle Force Alignment (NBFA) Initiative Project Process Team identified
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supportability issues as a major Fleet concern.  Figure S8-2 represents the relationship between
CM, supportability, Fleet modernization, and BFI.  CM and supportability provide the
foundation for successful Fleet modernization and BFI.

In addition to the references listed in Subsection 8-0.3, the Logistician and Configuration
Manager should be familiar with major policy documents contained in Exhibit S8-I.
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Figure S8-2

8-0.3 References for Section 8
S8(a)  SECNAVINST 5000.2(Series) Implementation Of Mandatory Procedures For Major and
Non-Major Defense Acquisition Programs and Major and Non-Major Information Technology
Acquisition Programs

S8(b)  OPNAVINST 4720.2(Series) Fleet Modernization Program (FMP) Policy

S8(c)  NAVSEA Tech Spec 9090-310(Series) Ship Alteration Accomplishment by Alteration
Installation Teams

S8(d)  SL105-AA-PRO-030 Integrated Logistics Overhaul Policy and Procedures Manual

S8(e)  NAVSEA Tech Spec 9090-700(Series) Ship Configuration and Logistic Support Information
System (SCLSIS) Process

S8(f)  NAVSEA Tech Spec 9090-1500(Series) Provisioning, Allowance and Fitting Out Support
(PAFOS) Policy and Procedures Manual

S8(g)  S0005-AA-PRO-010 TM Operations, Procedures, and Lifecycle Support Handbook
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S8(h)  S1700-AM-PRO-010/TAMS Test and Monitoring System (TAMS) Program Operations
and Procedures Manual

S8(i)  NAVSEAINST 4790.17(Series) Fleet Test and Repair of Shipboard Electronic Equipment

S8(j)  SECNAVINST 3960.6(Series) Department of The Navy Policy and Responsibility for
Test, Measurement, Monitoring, Diagnostic Equipment and Systems, and Metrology and
Calibration (METCAL)

S8(k)  OPNAVINST 4700.7(Series) Maintenance Policy for Naval Ships

S8(l)  OPNAVINST 1500.76(Series) Navy Training System Requirements, Acquisition, And
Management

S8(m)  TF8501-AF-PLN-010 Submarine Training Materials Management Plan

S8(n)  SSN Training Facilities Life Cycle Support Plan

S8(o)  NAVSEAINST 4720.14(Series) Temporary Alterations To Active Fleet Submarines
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SUBSECTION 8-1 INTRODUCTION TO CONFIGURATION
AND LOGISTICS MANAGEMENT

8-1.1 Scope
This subsection provides policy and procedures and assigns responsibilities for accomplishing
ILS actions in support of alterations.  The objective is to have complete and satisfactory logistics
support available and delivered for each alteration when it is accomplished.

Effective Fleet readiness depends on maintaining complete, accurate and up-to-date ship
configuration records, and logistics products.  The FMP goal is to ensure that every alteration is
properly reported and completely supported logistically.

Section 8 applies to all alterations to include but not limited to Ship Alterations (SHIPALTs),
Ordnance Alterations (ORDALTs), Engineering Changes (ECs), Field Changes (FCs),
Machinery Alterations (MACHALTs), Alterations Equivalent to Repair (AERs), software
changes and all other alterations accomplished either during planned industrial availabilities or
alterations authorized by cognizant authority that are accomplished outside of planned
availabilities.  This includes alterations accomplished as a result of repairs or replacements.  The
procedures and policies established in this section apply to all material.  ILS policy for
Temporary Alterations (TEMPALTs) is defined in Subsection 8-4.  Reference S8(c) covers the
installation of alterations by AITs wherever the alteration is accomplished, both inside and
outside CNO availabilities.

8-1.2 Exceptions
The Deputy Commander for Nuclear Propulsion, NAVSEA 08, is responsible for all technical
matters pertaining to nuclear propulsion of US Navy ships and craft, including all aspects of
integration of the nuclear plant into the ship system.  Nothing in this section detracts in any way
from these responsibilities.  Accordingly, NAVSEA 08 will be consulted in all matters relating to
or affecting the nuclear propulsion plant and associated nuclear support facilities.  In addition,
the procedures and requirements in this section are not applicable to alterations under the
cognizance of the NAVSEA 08.  Strategic Systems Program Alterations (SPALTs) affecting the
configuration and/or capabilities of systems and equipment are under the cognizance of the
Director, Strategic Systems Programs (DIRSSP).  Alterations affecting configuration of
hardware, software, firmware and support equipment of the TRIDENT System are under the
cognizance of NAVSEA PMS392.

8-1.3 Integrated Logistics Support (ILS) Status Reviews and Monitoring Procedures
The ILS status review and monitoring procedures for ensuring complete logistics support for
alterations are described below.  The following paragraphs identify notional timeframes for the
ILS Status Reviews.  The SPM may tailor the frequency and duration of status reviews.  The
complexity of the alteration (and the number of affected ILS products), the number of first-time
installations, the length of the installation period, and Fleet recommendations, will normally
determine the ILS Status Review requirements.

8-1.3.1 Ship Program Manager (SPM) A-12 ILS Status Review
The CNO policy states that all alterations will be logistically supported.  In compliance with this
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policy, the SPM conducts an ILS Status Review for first-time installations of SHIPALTs and
certifies this review through the ILS Certification Form, a sample of which appears as Exhibit
S8-II.  The current version of the ILS Certification Form and its preparation guide can be
obtained from http://www.fmp.navy.mil/FMPACTIVE/Relatedinfo/RelatedInfo.htm.

At approximately Start Of Availability (A)-12, the SPM will request the ILS Certification Form
from the responsible LCM or designated agent.  The LCM shall provide the ILS Certification
Form so that the SPM has sufficient time to evaluate ILS readiness, identify deficiencies, and
respond to the LCM.  The information contained on the ILS Certification Form should develop
an ILS baseline to be used by the Planning Yard (PY)/Configuration Data Manager (CDM) in
Configuration Overhaul Planning (COP) production.  At A-12, the LCM will identify to the SPM
and continuously advise him of any changes to planned configuration and update the status of
any ILS products that will not be available by Start Of Availability (SOA) delivered by
EOA/EOI.  No Later Than (NLT) A-4 the LCM will identify to the SPM any ILS products
determined to not be available by SOA.  Once a first time alteration is scheduled and has ILS
certification, it is paramount that the information on the ILS Certification Form be kept current to
ensure that the ILS data matches changes to all associated supporting follow-on alteration
documentation (such as the AIT checklist, Ship Alteration Record (SAR), Liaison Action Record
(LAR), etc.).  This will allow the Fleet/Fleet activities/SPM/LCM to verify that the correct ILS
products were delivered by EOA/EOI.

8-1.3.2 ILS Certification Form
An ILS Certification Form must be completed in accordance with the ILS Certification Form
Preparation Guide for first time alteration installations.  Alterations approved by the SPM and
documented in previously approved FMP formats will not require recertification into the new
format (promulgated by this manual), so long as the data on the existing ILS Certification Form
(ILS Information Sheet) is accurate and current.

The FMP Manual identifies the SPM’s responsibilities to oversee all of the logistics aspects of
FMP for their assigned ship classes.  Delivering supportable alterations starts with the correct
identification of logistics requirements with a Plan Of Action and Milestones (POA&M) to
obtain those requirements prior to installation.

For Programs of Record, ILS products should have been under development prior to the start of
the SAR process.  The applicable equipment/system LCM will provide enough information
pertaining to the configuration, equipment level Technical Manuals (TMs), Supply Support,
Maintenance support, special Support and Test Equipment (shipboard), and Training with the
planned time of delivery so that the SPM can evaluate the ILS readiness and resolve ILS
product(s) issues prior to approving platform alterations.  The ILS Certification Form/process is
used to identify the requisite ILS products.  The ILS Certification Form represents the most
expedient means for a SPM to fulfill its responsibilities to oversee all of the logistics aspects of
FMP for their assigned ship classes.  Following SPM ILS approval of a given alteration, any
changes to the configuration of an alteration for follow-on installations will be documented as a
revision to the existing ILS Certification Form.  An updated ILS Certification Form shall clearly
document the ship/shore platforms impacted by the change as well as documenting ILS products
impacted as a result of the changes to the configuration of the alteration.  Changes to the

http://www.fmp.navy.mil/FMPACTIVE/Relatedinfo/RelatedInfo.htm
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configuration of an alteration once approved by the SPM should be reflected in all related
alteration technical documentation (SAR, SHIPALT Installation Drawings (SIDs), Interface
Control Drawings (ICDs), etc.) as required to ensure the continuity of data between technical and
ILS design requirements.

8-1.3.2.1 ILS Waivers
No waiver of ILS products delivery is authorized.  At the time of publication, the policy and
process for installation of equipment prior to delivery of ILS products are under
development.

8-1.3.3 Ship Integrated Logistics Support Management Team (ILSMT) Meetings
The SPMs issue, through their Integrated Logistics Support Plans (ILSPs), the requirement for ship
ILSMT meetings to support scheduled industrial availabilities.  They determine the frequency of
these meetings and approve an agenda for each meeting.  ILSMT meetings provide an opportunity
to identify deficiencies and take corrective action prior to EOA.  The responsibilities of the ILSMT
participants, as directed by the SPM, are as follows:
•  SPM

− Schedule and chair ILSMT meetings.
− Develop agenda for ILSMT meetings.
− Provide minutes, action items and status to all participants.
− Monitor ILSMT action item milestone accomplishment.
− Determine the method for accomplishing the Naval Supervising Activity

(NSA)/Integrated Logistics Overhaul (ILO)/Integrated Logistics Review (ILR) interface
per reference S8(d).

•  CDM
− Monitor and track all ILS milestones when directed by the SPM.
− Report on CM and process issues

•  Naval Supervising Activity (NSA)
− Monitor and track delivery of all ILS products.
− Coordinate and complete ILS Status Reports as required by this manual and the direction

of the SPM (Exhibits S8-III thru S8-VII).
− Act as recorder and meeting coordinator, when directed.
− Chair the ILSMT meeting as directed by the SPM.

•  All Others
− Provide ILS status and/or metrics as required two weeks prior to the ILSMT meeting.
− EOA deadline on areas of responsibilities designated in the ILSP and ILS Status Reports.

8-1.3.4 End Of Availability (EOA)/End Of Installation (EOI) ILS Verification
At EOA/EOI, the NSA will verify the status of ILS requirements resulting from alterations,
including those installed by AITs.  This verification will provide the SPM, the affected ship, and
the Type Commander (TYCOM) a detailed presentation of logistics deficiencies at EOA/EOI.
For deficiencies listed, an estimated delivery date shall be identified.  The NSA will submit the
ILS Verification Report and the ILS Status Report (Exhibits S8-III thru S8-VII) to the SPM with
a copy to the ILO Atlantic Fleet (LANT)/Fleet Technical Support Center Pacific (FTSCPAC)
ship, TYCOM, CDM, and PY.  The SPM and TYCOM will follow-up on deficient ILS products.
It should be noted that some SPMs task the CDM/PY to perform the EOA ILS Verification.
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Such deviation is permissible providing there is an activity designated to provide this verification
to the SPM.  Additionally, submarine availabilities require the submission of Exhibits S8-V and
S8-VI while surface ships only require Exhibit S8-VI.  These exhibits are required for the
Maintenance and Material Management (3-M) System Current Ship Maintenance Project
(CSMP) closeout in the Maintenance Data System (MDS).

This verification is required for all material and for all alterations.  All deficient ILS products
will be reported as required by the ILSMT procedures (see Subsection 8-1.3.3).  Repair-related
items, not part of the availability work package or emergent work, are the responsibility of the
TYCOMs.  Although this is the final verification, the SPMs may require further reports on
outstanding deficiencies.

8-1.4 Funding for Configuration and Logistics
The activity that is sponsoring an alteration is responsible for funding the development of ILS
products (i.e., Provisioning Technical Documentation (PTD), TMs, training curricula, etc.).
Often this involves delegating the responsibility to other organizations or agents; however, the
sponsoring activity is ultimately responsible for adequately funding the organizations.
Otherwise, the logistic responsibilities in this section are the mission-funded responsibilities of
the identified activities, except reimbursable items as noted.  The agency or activity that sponsors
the development and/or installation of an alteration is also responsible for funding the designated
activities to ensure the timely completion and distribution of Exhibits S8-II through S8-VII.

The ILS responsibilities in this section are the mission responsibilities of the identified activities,
except reimbursable items as noted.  The following guidance addresses only funding of logistics
tracking and verification efforts at the NSAs.  Funding guidelines for development of ILS
products (e.g., PTD, TMs, Training Curricula, etc) are well established and are not addressed
here.

Tracking and verification efforts assigned to Supervisor of Shipbuilding, Conversion, and
Repair, USN (SUPSHIP) will be coordinated between the SPM and SUPSHIP to determine if
efforts will be performed by SUPSHIP personnel (and charged to the expense operating budget
of the SUPSHIP), or performed by contractor support personnel (and funded by the SPM).
Those tracking and verification efforts not associated with the contractual deliverables being
administered by the SUPSHIP are outside of the SUPSHIP’s mission responsibilities and shall be
funded by the alteration sponsor.  Tracking and verification efforts included in contracts issued
to private shipyards for execution by the contractor will be funded by the customer funding the
applicable alteration.

All tracking and verification efforts at the Naval Shipyards (NSYs) that can be identified to a
specific alteration should be charged to the customer funding the alteration.

NSYs will include customer-funded logistics tracking and verification costs in the Preliminary
and Final Review Estimates (PREs/FREs).  These costs shall include only costs of tracking and
verifying logistics support, and shall not include related logistics efforts such as COP, which
must be funded by other accounts.
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SUBSECTION 8-2 POLICY AND MAJOR RESPONSIBILITIES FOR
INTEGRATED LOGISTICS SUPPORT (ILS) PROCESSES

8-2.1 Scope
This subsection addresses ILS policy, the responsibilities of each activity involved with ensuring
complete logistics support, and the ILS audits and controls involved in managing and reporting
alterations occurring as a result of the FMP process.

8-2.2 Policy
Any activity responsible for procuring new systems, equipment or components intended for
shipboard use, or for alterations to existing equipment, is responsible for procuring and initiating
the development of all required ILS products.  Contracting another activity to install alterations
does not absolve the alteration sponsor from providing the ILS products.  This policy applies to
Headquarters Centrally Provided Material (HCPM) and Installing Activity Provided Material
(IAPM), including both Centrally and Locally Provided Material (CPM/LPM).  All ILS products
will be complete, accurate and available by SOA, scheduled for delivery in time to support the
installation and testing of the hardware, and provided to the ship by EOA/EOI.  All alterations
will be reported in accordance with Subsection 8-3 and reference S8(e).  All nameplate and
technical data will be updated to reflect alteration installations.

8-2.3 Major Responsibilities
The succeeding subparagraphs provide the major responsibilities for activities involved with
ensuring complete ILS for alterations.  Subsection 8-3 specifies the pertinent milestones.

8-2.3.1 Ship Program Manager (SPM)
SPMs are responsible for overseeing all of the ILS aspects of the FMP for their assigned ship
classes, commencing with the early planning stages and continuing until the alteration has been
installed and completely supported.  SPMs have comprehensive responsibility for maintaining
complete and accurate configuration records.  This responsibility is discharged through the
exercise of CM control during the FMP process and oversight of the CDMs.  Of particular
importance are the following responsibilities:
•  Ensure that required logistics and configuration actions are identified in all alteration

planning and development documents.
•  Issue the SHIPALT Authorization Letter to the PY or designated activity, with copies to the

CDM, and tasking the PY to provide the CDM with electronic COP data submitted via
Configuration Data Managers Database-Open Architecture (CDMD-OA) work files.

•  Monitor the progress of all ILS elements to ensure that action is being taken to rectify the
deficiencies or reschedule its accomplishment.  Subsection 8-3 provides detailed procedures.

•  Evaluate the completeness and initiate follow-up action of deficient ILS products at the
following critical milestones:
− Signature of the SAR.
− Receipt of the ILS Certification Form from the LCM/Procuring Activity.
− Issuance of SIDs.
− Receipt of the NSA’s availability ILS Status Report.
− ILSMT Meetings.
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− Receipt of the EOA/EOI ILS Status (Exhibits S8-III thru S8-VII).
•  Budget, tasking and fund the PY or designated activity to provide electronic COP data via

CDMD-OA work files to the CDM and the NSA as determined by the SPM to provide
Coordinated Shipboard Allowance List (COSAL)/Shipboard Non-Tactical ADP Program
(SNAP) updating information during an availability.

•  Develop and distribute an ILSP.  The ILSP will define the roles and responsibilities of
ILSMT members.

•  Coordinate follow-up actions to correct ILS products deficiencies related to alterations based
upon the NSA EOA/EOI ILS Verification.

•  Conduct post-availability database audits as required by reference S8(e), to determine the
effectiveness of the Ship Configuration and Logistics Support Information (SCLSI) process
and to identify areas which may require improvement.  An analysis of audit results may
identify common problems or a specific problem with a ship class, shipyard or CDM.

•  Ensure that requirements of this manual are accomplished by all participating activities.  The
SPM will tailor these requirements to fit specific availabilities and alterations accomplished
by AITs.  Requirements will be delineated in the appropriate tasking, contracts and ILSP.

8-2.3.2 Life Cycle Manager (LCM)
The LCM is the activity identified as having technical and logistics responsibility for a system,
equipment and/or providing guidance, tasking and/or funding to an installing activity.  An In-
Service Engineering Agent (ISEA) may also be designated as a LCM.  The LCM is responsible
for:
•  Identify and manage the technical and logistics requirements for assigned equipment through

all of the life cycle phases.
•  Plan and prepare alterations.  This planning responsibility emphasizes the budgeting for ILS

products specified in Subsection 8-3 and includes funds required for acquisition of hardware,
software, Test Equipment (TE), training support package, preparation and submission of
COP data, new or modified TMs, including system manuals, new or modified Planned
Maintenance System (PMS) documentation, Installation and Checkout (I&C) spares,
Maintenance Assistance Modules (MAMs), and Interim Supply Support (ISS) when required.
Budgeting for this is the responsibility of the alteration sponsor.  The TYCOM is responsible
for ensuring that complete logistics support, in accordance with Subsection 8-3, is provided
to the NSA, or is available to the ship, in the case of Manpower, Personnel and Training
(MP&T) for all TYCOM funded alterations.

•  The LCM, or his designated agent (e.g., ISEA), will ensure the technical and logistics
adequacy of all assigned systems and equipment throughout its life cycle and will oversee the
approval of all ILS products.

•  Prepare an ILS Certification Form identifying the estimated delivery date for those items
required to support the end product.  The LCM should begin preparing the ILS Certification
Form upon approval of the Justification/Cost Form (JCF). It is imperative to the FMP process
that the problem areas be identified up-front to ensure that alteration installations are not
scheduled prior to ILS Certification.  Problem areas typically require careful monitoring to
ensure that the first installation date stays on track.  ILS products shall available by SOA and
delivered by EOA/EOI or as required to support installation and testing, and these dates must
be factored into the POA&M.  The LCM should monitor and update the ILS Certification
Form as individual elements are completed to maintain an accurate data point.  The LCM or
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designated agent shall be prepared to discuss with the SPM the overall ILS status from JCF
approval to SPM ILS Certification.

•  Provide a primary point of contact for coordinating ILS information and support and for the
implementation of the requirements of this section.

•  Review the ILS Certification Form to ensure that the proper level of ILS is being provided
for cases where Naval Inventory Control Point-Mechanicsburg (NAVICP-M) or Defense
Logistics Agency (DLA) procures non-standard FMP material or competes the
reprocurement of an existing National Stock Number (NSN) item.

•  The LCM is the engineering design agent for each system/equipment under their cognizance.

8-2.3.3 Planning Yard (PY)
The PY is responsible to the SPM for engineering in support of alteration development and for
support to the NSA during alteration installation.  The assigned PY for each ship class is
typically the engineering Design Agent (DA) for alterations.  As tasked by the SPM, the PY will
update the Ship Selected Records (SSRs), as discussed in Appendix C to this manual.  In
addition, designated PYs have life-cycle responsibilities as CDMs for assigned ship classes.

8-2.3.4 Configuration Data Manager (CDM)
The CDM, under the direction of the SPM and NAVSEA 04L, has total responsibility to
maintain the integrity of the Weapon Systems File (WSF)/SCLSI database, CDMD-OA and by
extension, the integrity of the ship’s SNAP database.  The CDM is responsible for configuration
identification, configuration verification and the Configuration Status Accounting (CSA) data
elements within the WSF and maintaining and providing updated information for input to the
ship’s SNAP database.  During the FMP process, the CDM will be responsible to process
planning data prior to the availability, alteration installation data from the NSA and corrective
data generated during the ILO review process.  For a further description of the CDM
responsibilities see Subsection 8-3.2 and reference S8(e).

Accuracy of the software configuration data being delivered to the CDM is the responsibility of
the LCM or designated Software Support Activity (SSA)/ISEA submitting the data.  The CDM
will treat the data being submitted from the designated software Configuration Managers as
trusted data.

8-2.3.5 Naval Supervising Activity (NSA)
The NSA is responsible to ensure that all ILS products are available as needed for alteration
installation and checkout of systems and equipment.  The Regional Maintenance and
Modernization Coordination Office (RMMCO) shall assume the NSA responsibilities and
functions for alteration installations occurring in non-CNO availabilities and when an NSA is not
designated.  At the completion of alteration installation and checkout, the NSA is responsible for
ensuring that all ILS products required by the ship to support newly installed or modified
systems/equipments is onboard at EOA/EOI.  The NSA will provide the results of the Work
Definition/Work Package Integration Conference to the CDM.  ILS products required by the ship
may be (but are not limited to) TMs, PMS Documentation, Special Purpose Electronic Test
Equipment (SPETE), and Supply Support, including Allowance Parts Lists (APLs), Preliminary
Allowance Lists (PALs), Advance Repairable Identification Codes (RICs), or non-standard
Allowance Appendix Pages (AAPs) and associated ISS repair parts to support locally procured
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non-standard equipment.  ILS products not required to be turned over to the ship includes, but
not limited to, I&C Spares and depot level special TE.

In those cases when the NSA acquires material, the NSA is responsible for procuring all required
ILS products, as defined in Subsection 8-3, as well as the preparation of associated AAPs.  The
NSA is responsible for ensuring the delivery of all required ILS products including those
involving coordination with an ILOLANT/FTSCPAC/ ILR team and the ship’s CDM.  This
responsibility emphasizes tracking and verifying the logistics status of all alterations including
those installed by AITs, and informing appropriate authorities of emergent ILS problems.

As directed by the SPM, the NSA will support ILSMT meetings for availabilities.  This support
may include providing ILS Status Reports prior to each ILSMT, providing minutes, action items
and status to all participants, and scheduling and chairing ILSMT meetings when directed by the
SPM.

The NSA will physically sight validate all alterations accomplished and report them to the
CDM/ILO, unless the SPM tasks this requirement to another activity.  Sight validation must
include all equipment as it is installed and all permanently removed equipment.  These changes
will be reported to the CDM electronically using CDMD-OA work files.  The SPM may task this
validation and verification requirement to another activity.

When the NSA is a SUPSHIP, its personnel will perform the Industrial Work Package ILS
Verification effort on a non-reimbursable basis.  SUPSHIP will require reimbursable funding to
support validation and ILS verification efforts for AIT installations not a part of the contracted
work package under its cognizance as executing SUPSHIP.  The NSA remains responsible for
validation of data provided by other activities but is not expected to duplicate the efforts of those
activities.  Such data may be validated using statistical sampling techniques.  If validation of data
provided by other activities indicates a low degree of confidence, the NSA will report the details
to the SPM for appropriate action.  The NSA will complete and submit Exhibits S8-III through
S8-VII.

8-2.3.6 Integrated Logistics Overhaul Atlantic Fleet (ILOLANT) /Fleet Technical Support
Center Pacific (FTSCPAC) and Detachments
The ILOLANT/FTSCPAC will provide the facilities, support, training, and technical direction to
accomplish a variety of configuration and logistics support services on ships during and after
industrial availabilities and throughout the operational cycle.  The level of support provided to
the ship by the ILOLANT/FTSCPAC is dependent upon various conditions such as length of
availability, COSAL effectiveness, and ship specific requirements.

An ILO is the process by which a ship’s readiness is improved through training, and the audit
analysis and correction of four ILO elements, i.e. the ship’s configuration records, on-board TM
library, PMS documentation and On Board Repair Parts (OBRPs) inventory.  An ILO is
traditionally conducted during an extended availability, such as a Regular or Complex Overhaul
(ROH/COH).  For shorter availability cycles, an ILR may be conducted.  An ILR is a phased
approach that includes a review of one or more of the four ILO elements.
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Primary responsibilities of the ILOLANT/FTSCPAC include review, analysis and correction of
the ship’s existing configuration records and updating those records with accomplished alteration
information.  While the NSA is responsible for ensuring delivery of technical documentation,
such as new TMs and PMS for newly installed equipment, ILOLANT/FTSCPAC is responsible
for requisitioning all new OBRPs requirements when conducting an ILO with OBRPs offload, as
well as for identifying and requisitioning OBRP deficiencies of the ship’s existing supply
inventory.  During an ILR, it is ship’s force responsibility to requisition new OBRPs
requirements.  Further, ILOLANT/FTSCPAC identifies and acquires TMs and PMS
documentation deficient for non-alteration related equipment.

The ILOLANT/FTSCPAC will provide a report to the ship, SPM, TYCOM and the NSA of all
ILS products that are on order but not received by EOA.  This report will contain all information
required to track status of back ordered items in accordance with reference S8(d).  See this
reference also for other ILO reports required at EOA.

Since the ILOLANT/FTSCPAC is the pivotal activity and must provide the ship with a complete
ILS package at EOA, it is vital that close coordination and cooperation be maintained between
the NSA, ILOLANT/FTSCPAC and the CDM.  It is also essential that all parties involved
strictly follow reference S8(d).  This cooperative interface will assist the NSA with its
verification responsibilities, provide the CDM with accurate information for updating the
configuration database and enable ILOLANT/FTSCPAC to provide the ship with the most
accurate and complete logistics support possible.

The ILOLANT/FTSCPAC will support ILSMT meetings by providing ILS Status information to
the NSA in accordance with the SPM’s ILSP.

8-2.3.7 Fleet Technical Support Centers (FTSCs)
FTSCs revise, print, stock, and distribute PMS documentation, including Maintenance Index
Pages (MIPs) and Maintenance Requirements Cards (MRCs).  When tasked and funded by the
LCM or other activities, the FTSCs also develop PMS.  They are also responsible for updating
the List of Effective Pages (LOEP) based on configuration update information provided during
the availability, which identifies all changes, and for providing these to the ship.  The FTSCs
may also have life cycle responsibilities as CDMs for designated ship classes.

8-2.3.8 Naval Sea Data Support Activity (NSDSA)
NSDSA provides Technical Manual Management Program (TMMP) support.  NSDSA assigns a
Technical Manual Identification Number (TMIN) to each new or revised manual; provides
Technical Manual Contract/Seatask Requirements (TMCRs/TMSRs) to be used in procuring new
or modified TMs; provides ship Indices of Technical Publications (ITPs), Battle Group ITPs, TM
distribution lists and mailing labels, and coordinates stocking actions.  NSDSA is responsible for
maintaining the Technical Data Management Information System (TDMIS); an automated TM
management information system.

8-2.3.9 NAVSEA 04 Logistics, Maintenance and Industrial Operations Directorate
NAVSEA 04 develops and integrates FMP, CM, supportability, and associated information
technology to ensure the logistics adequacy of ships, systems and equipment.  In this capacity
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NAVSEA 04 will ensure compliance with the policy and procedures set forth in this section.

8-2.3.10 Naval Inventory Control Point–Mechanicsburg (NAVICP-M)
NAVICP-M works with the LCM/ISEA/Technical Support Activity (TSA) to ensure that all
FMP material managed under their cognizance is fully supported logistically to include TMs,
drawings, OBRPs and APLs.  NAVICP-M provides logistics support for non-standard alteration
material programmed in the Navy Data Environment-Navy Modernization (NDE-NM), formerly
the Fleet Modernization Program Management Information System (FMPMIS), and cataloged
for NAVICP-M cognizance when competitively reprocuring standard material.  The NAVICP-M
SHIPALT Program Manager is the NAVICP-M central point of contact for the purposes of
identifying and monitoring SHIPALT logistics support.  NAVICP-M, working with the
LCM/ISEA/TSA, will ensure that each element is being accomplished on schedule, or that
appropriate action is being taken to rectify deficiencies.  For all Hull, Mechanical and Electrical
(HM&E) systems and equipment for which NAVICP-M assumes cognizance as the result of
NDE-NM programming, NAVICP-M will provide an ILS Certification Form to the SPM.

When NAVICP-M cannot provide material support for an alteration’s first-time installation due
to late programming, a non-support letter will be forwarded to the SPM and the PY.  Such non-
supported equipment will be the focus of the SPM A-12 ILS Review during subsequent
alteration installations.

NAVICP-M performs the following ILS and CM functions:
•  Uses the Allowance Control Panel (ACP) as the authoritative source for all allowance

products requirements.
•  Accepts configuration updates from CDMs.
•  Provisions and builds APLs using provisioning received from the TSA as an integral part of

its Supply Support Logistics Element Manager (LEM) functions.
•  Forwards allowance products as directed by the TYCOM.

8-2.3.11 Fleet and Industrial Supply Center (FISC) Puget Sound
FISC Puget Sound is NAVSEA 04L’s COSAL allotment outfitting Technical Operating Budget
(Other Procurement, Navy Budget) holder and serves as the point of entry where initial outfitting
requisitions are submitted.  FISC Puget Sound advises the appropriate SPM, TYCOM, and
NAVSEA 04L when funding is not available to submit NAVSEA outfitting requisitions into the
Federal Supply System (FSS).

8-2.3.12 Type Commanders (TYCOMs)
The TYCOMs responsibilities are:
•  Coordinate actions in support of all alterations authorized and funded by the TYCOM.  The

planning responsibility emphasizes budgeting for the ILS products specified in Subsection 8-
1.4 and includes funds required for the acquisition of hardware, software, TE, new or
modified TMs including system manuals, new or modified PMS documentation, I&C spares,
MAMs, ISS, Technical Training Equipment (TTE), and ensure MP&T is available to the
ship, as required.  The TYCOM is responsible for ensuring that complete logistics support, as
described in Subsection 8-3, is provided for all TYCOM funded alterations.

•  Ensure alterations are reported and appropriate ILS products are obtained for alterations
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resulting from maintenance actions.  This requirement includes all changes resulting from
alterations performed by Intermediate Maintenance Activities (SIMAs, IMAs, etc).

• Use the ILS Certification Form to follow-up on deficient ILS products.
•  Direct NAVICP-M when and where to forward ship allowance products.
• Participate in the ILSMT.

8-2.3.13 In-Service Engineering Agents (ISEAs)
The ISEAs, as tasked and funded, are responsible for:
• Combat system/weapon system/HM&E/Command, Control, Communications, Computers,

Intelligence, Surveillance and Reconnaissance (C4/ISR) technical, engineering and logistics
support for assigned systems.

•  Provide a POA&M for delivery of required ILS products to the LCM.
•  Submit planning data to the CDM for alterations planned during an availability via the

SCLSI process in accordance with reference S8(e).
•  PMS

− Identify PMS requirements to the LCM during alteration development and determining if
new PMS development or revision to existing PMS will be the most cost effective means
to provide appropriate PMS products to the ship.

− Provide Cost and Development/Revision Time estimates to the LCM.
− Develop/revising existing PMS and providing them the FTSC for distribution.
− Technically validate/approve PMS procured by NAVICP-M for non-standard alteration

material or competitive reprocurement of standard material.
•  Technical Manuals (TMs)

− Identify TMs to the LCM during alteration development and as a result of other changes
to ship’s configuration.

− Determine if new TM development or revision to existing TMs will be the most cost
effective means to provide appropriate TM coverage.

− Provide Cost and Development/Revision Time estimates to the LCM.
− Develop/revise existing TMs and providing them for distribution.
− Technically validate/approve TMs procured by NAVICP-M for non-standard alteration

material or competitive reprocurement of standard material.
•  Operational Sequencing System (OSS)

− Identify OSS requirements to the LCM during alteration development and as a result of
any other changes to ship’s configuration.

− Provide Cost and Development/Revision Time estimates to the LCM.
− Provide assessments of ability to deliver to the LCM.
− Develop/revise existing OSS and distributing it to the affected ships.

•  Provisioning and Supply Support
− See TSA, Subsection 8-2.3.14.

8-2.3.14 Technical Support Activity (TSA)
The TSA is the NAVSEA engineering activity that validates and generates the technical and
engineering data and decisions of the provisioning process.  The TSA is usually, but not always,
the ISEA.  The TSA is responsible for:
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•  Identify Supply Support requirements during alteration development and, as a result of any
other changes to the ship’s configuration, determine if new APL development or revision to
existing APL will be the most cost effective means to provide appropriate OBRP support for
any other change to the ship’s configuration.

•  Provide Cost and Development/Revision Time estimates.
•  Receiving PTD from the system or equipment manufacturer, system integrator, Navy

Industrial Facility, or NSA for review and acceptance or rejection.  Acceptance or rejection
will be based on the adequacy of the PTD to complete provisioning.

•  Verify or completing technical coding of PTD in accordance with the maintenance plan.
•  Determine Supply Support configuration/APL worthiness.
•  Forward approved PTD to NAVICP-M for further processing.
•  Provide provisioning status as required.
•  Review APLs developed as a result of provisioning and coordinating corrections/updates

with NAVICP-M.
•  Reflect the Supply Support methodology through the assignment of the Logistic Support

Status Codes (LSSCs).

8-2.3.15 Regional Maintenance and Modernization Coordination Office (RMMCO)
The RMMCO is a Fleet activity responsible for providing coordination and integration of
SPM/Fleet approved alterations into non-CNO availabilities for platforms under their regional
cognizance.  The RMMCO is responsible for:
•  Act as AIT gatekeeper to the ships.
•  Assume NSA responsibilities and functions for alterations installed during non-CNO

availabilities and for alterations installed when a NSA is not designated.
•  Verify TYCOM/Commander In Chief (CINC) approval of scheduled alterations.
•  Coordinate with the NAVSEA Alteration Management Planning-Field Coordination Office

(AMP-FCO) to ensure maturity of alterations delivered to the Fleet.
•  Provide all AIT government sponsors and their AIT a common, well-defined set of

procedures for conducting ship modernization via AIT.
•  Provide each ship Commanding Officer in the region a single point of contact for all

modernization issues.
•  Integrate installation teams with ship’s maintenance schedules.
•  Act as Fleet/TYCOM agent and single point of contact between ship, AIT, alteration

sponsors and fleet/TYCOM representatives in facilitation, resolution and report Fleet
AIT/modernization issues.

•  Ensure the Fleet receives fully supported and mature alterations, including required ILS
products.
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SUBSECTION 8-3 LOGISTICS SUPPORT ELEMENTS AND
MILESTONES

8-3.1 Scope
This subsection contains the critical milestones required for accomplishment of each ILS
element.  Milestone charts for Configuration Data Management, Supply Support, Technical
Manuals, Support Equipment, Maintenance Requirements, and Training Support are presented as
well as a narrative step-by-step description of the process.  The milestones are applicable to all
alterations.

Program documentation for ORDALTs, ECs, FCs and other alterations is prepared and approved
by the LCM, SPM or ISEA.  For procedures on preparation of these documents refer to Section 9
of this manual.  It is the responsibility of the LCM to ensure that program documentation (i.e.
SARs, ORDALT Instructions, etc.) for all alterations under their cognizance completely and
accurately address the ILS impacts of the alteration.

8-3.2 Configuration Data Management

8-3.2.1 Scope
This subsection details the procedures for ensuring that all alterations occurring as a result of the
FMP process are properly and completely recorded and logistically supported.

8-3.2.2 Background
Reference S8(e) is the official US Navy policy for CSA for US Navy ships.  The concept is a
closed-loop process that utilizes the 3-M reporting system, periodic ship equipment validations, a
CDM that is responsible for the accuracy and integrity of the ship’s configuration database, and
refreshment of the SNAP database.

Configuration Data Management is an ongoing effort performed by an assigned CDM.  CDMs
work under the direction of the SPM and NAVSEA 04L.  They are assigned by ship class and
are responsible for the integrity and accuracy of the SCLSI database.  The SCLSI database is
contained in the CDMD-OA.  For detailed responsibilities of the CDMs see reference S8(e).

The following paragraphs describe a recommended timeline from A-12 through EOA+4.  This
timeline includes the initial database validation and reconciliation efforts.  It is recognized that
this timeline will not accommodate all ship classes, availabilities or circumstances; so it should
be used as a guide and checklist rather than a definitive description of events within specific time
periods.

8-3.2.3 SHIPALT Authorization Letter and COP Funding
At A-12, the SPM will issue the SHIPALT Authorization Letter to the PY or designated activity,
with copies to the CDM (see Section 10 of this manual) and will task and fund the PY to provide
the CDM with COP data.  Depending upon availability of funds and the complexity of the
availability, COP data submission shall encompass full data elements including the required
research to provide APL numbers and all applicable logistics Type 3 data elements as specified
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in reference S8(e).  However, COP must provide the minimum data elements necessary for the
CDM to produce credible data for the SCLSI database and Preliminary Installation Report (PIR)
for the NSA.

For AIT installations occurring during an availability, but not part of the availability work
package, or outside of an availability, the LCM/ISEA or the designated representative shall
submit configuration planning data to the CDM no later than 30 days prior to installation.

8-3.2.4 In-Service Engineering Agent (ISEA) Planning Data
At approximately A-12, the ISEA will begin COP data submission to the CDM for alterations
planned during the availability, to include any AIT installations, with final submission no later
than A-2 to A-0.5.  The ISEA is the technical expert responsible for specific systems and, as
such, is in the best position to provide the PY with the information needed to assure accurate and
complete planning data.

8-3.2.5 PY Begins COP Data Preparation and Submission
At A-10, the PY or designated activity will prepare the COP Milestone Plan and begin the
review of the drawing schedule for the availability.  For all alterations in the Work Package, the
PY should begin submission of digitized COP data by A-6 with final submission no later than A-
2 to A-0.5.

8-3.2.6 CDM Evaluates Milestone Plan and Pre-loads COP Data
At A-10, the CDM evaluates the COP Milestone Plan and recommends a Configuration Quality
Review (CQR) to the SPM/TYCOM.  When the CDM receives COP data from the PY by A-6,
the CDM shall pre-load the ship’s configuration and/or alteration records in the CDMD-OA.
Before A-2, the CDM will ensure the ship configuration records for unconfirmed planned
alterations (Installation/Alteration Status Codes (ISC/ASC) of “J”), to include those submitted by
the ISEAs, are loaded in the CDMD-OA (SCLSI) database.  After the receipt of final COP data
in the Work Package, but no later than A-2, the CDM will change the ISC/ASC “J” ship’s
configuration records with ISC/ASC to “P” for confirmed planned alterations.  For planned
deletes, the CDM will ensure that the ship’s configuration records contain ISC/ASC “E” or ”N”.

8-3.2.7 Reconciliation of Databases
At A-4 through A-0.5, the TYCOM will request a copy of the SNAP configuration database
(Equipment [EQU] file) from the ship.  The EQU file is provided to the CDM via Revised
Alternative Dataflow (RAD) for automatic loading into the Database Reconciliation (DBR)
module within CDMD-OA.  This file is compared/reconciled with the SCLSI database.  At A-3,
the CDM will produce hardcopy Validation Aids (VALAIDs) to validate differences between
configuration items in the EQU file and the SCLSI database.  The candidate work file will be
replicated onto CDMD-OA Central to permit ILOLANT/FTSCPAC view access to see what
actions were taken by the CDM and to identify transactions for validations.  Activities
designated by the SPM or TYCOM will conduct validations.

By A-1, the CDM will update the SCLSI database with the results of this validation. This
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reconciliation of databases is the beginning of the CQR Process.  The time frames referenced are
flexible and should be used as guidelines.  Validations must be performed at the discretion of the
SPM/TYCOM at the ship’s convenience, may be accomplished incrementally but shall be
documented in the CDMD-OA validation field.  For submarines, the validation effort will be
completed prior to the start of COP submissions.  However, validations can take place up to the
cut off date for allowance documentation production or A-0.5, whichever is later.

8-3.2.8 SCLSI Database Update with COP Data
The PY and LCM/ISEA will provide digital input of the results of the Work Definition/Work
Package Integration Conference to the CDM.  At A-3 to A-0.5 (or as soon as the PY begins
submission of COP data) the CDM will begin updating the SCLSI database.  In no case will the
beginning of the SCLSI update be delayed past A-2.

8-3.2.9 Final COP and Planning Data Submission
At A-2, the PY and the LCM/ISEA will submit final COP and planning data for all alterations
scheduled during the availability to the CDM.  The A-2 COP data cutoff date is designed to meet
any COSAL production cycle date.  The SPM has the option of extending this cutoff date until
A-0.5.

8-3.2.10 Final Pre-COSAL COP Update to SCLSI Database
At A-0.5, the CDM will submit the final SCLSI database update.  This milestone date is critical
and cannot be slipped without serious impact to the ILO process.  The A-0.5 milestone marks the
beginning of a lock-step process of database and hardcopy COSAL production that may take
place over the following three months.  If the PY performing COP is also the CDM, the final
COP data must be submitted by the last Monday of the A-0.5 month.  If the PY is not the CDM,
the final COP submission must he made to the CDM by the first week of the A-0.5 month.  In the
event that the PY completes or changes any COP data after A-0.5, the data should be submitted
to the CDM as soon as possible.  The PYs must make vigorous efforts to complete all design
planning and COP data prior to the Final Pre-COSAL submission cutoff date, particularly for
any ship whose availability is less than nine months duration.

8-3.2.11 Start Of Availability (SOA)
The NSA or other SPM designated activity will begin its review of the ship’s configuration and
ILS products in accordance with reference S8(d).  The purpose of this review is to identify and
correct deficiencies in ILS products and correct configuration record errors.
ILOLANT/FTSCPAC or the SPM designated agent will take necessary action to resolve ILS
products deficiencies.  Corrections to the ship’s configuration database will be forwarded to the
CDM.  In addition, the availability/review period will be used to accomplish validations on
newly installed/inaccessible equipments that were not validated during the ship’s operating
cycle.

The CDM will prepare planned alterations inputs and notify the NSA/ILOLANT/FTSCPAC of
completion.  As installation/rip-out is completed, the NSA will submit updated records to the
CDM via CDMD-OA, including location information.  The NSA will utilize SCLSI to notify the
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CDM of any emergent or unplanned work by submitting an electronic workfile, via CDMD-OA,
with the required data.  Specific data elements are required in order to build a configuration and
logistics record within the SCLSI database, and ultimately to properly support the ship.  The
NSA or the SPM designated agent validates all installed equipment and reports accomplished
alterations via CDMD-OA providing additional information (such as, serial numbers, locations,
etc).

Standard data elements on these reports are critical for continuity and completeness in
configuration data management.  Reference S8(e) contains the requirements for the individual
data elements.

If no ILO Team is involved with the availability, CSA will continue through dialogue between
the CDM and the NSA/ILR.  Updates to the ship’s SNAP/COSAL will be accomplished using
the Automated Shore Interface (ASI) process/preliminary and hardcopy APLs.

8-3.2.12 End Of Availability (EOA)
At EOA, the NSA shall list the status of all alterations for which they are responsible as
identified in the A-60 days notification letter and any emergent alterations in the EOA
Completion Report outlined in Subsection 8-2.3.5.  The NSA is also responsible for verification
of delivery of all required ILS products.  The NSA will validate/verify alteration accomplishment
and report the change of the ASC/ISC to the CDM electronically via CDMD-OA.  The CDM
will indicate completion in CDMD-OA with the use of ASC/ISC of “D”/“G”.

At EOA, the ILOLANT/FTSCPAC will provide an updated SNAP database.  The ILO Team will
also provide all outstanding requisitions, an intermediate list of applicable TMs, all required
PMS documentation and an updated LOEP.
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TABLE S8-3.2: ACTION STEPS AND MILESTONES FOR
CONFIGURATION DATA MANAGEMENT

Para Ref Time
Frame Action Required Who is

Responsible? What is Produced? To Whom
Does It Go?

8-3.2.3 A-12
Issue SHIPALT

Authorization Letter/COP
Letter

SPM
SHIPALT

Authorization
Funding Letter

PY/NSA/
CDM

8-3.2.4 A-12 Commence Planning Data
Submission  (Note1) LCM/ISEAs Systems Planning

Data CDM

8-3.2.5 A-10
Prepare COP Milestone

Plan/
Begin COP Preparation

PY/
Designated

Activity

Milestone Plan for
COP Submission SPM/CDM

8-3.2.6 A-10 Evaluate COP Milestone
Plan CDM

Recommend the
Need to Conduct

CQR

SPM/
TYCOM

8-3.2.6
A-10

to
A-6

Begin COP Data
Submission PY COP Data CDM

8-3.2.7
A-4
to

A-0.5

Request EQU TYCOM/ILO/
FTSC EQU File CDM

8-3.2.7
A-4
to

A-0.5

Database
Reconciliation/CQR

Process
CDM Validated CDMD-

OA/VALAIDs CDMD-OA

8-3.2.8 A-4

Provide Results of Work
Definition Conference/

Work Package Integration
Conference

PY/LCM/
ISEA

Approved Work
Package CDM

8-3.2.8
A-3
to

A-0.5

Release COP to SCLSI
Database CDM SCLSI Database

Update
SCLSI

Database

8-3.2.9 A-2 Submit Final COP and
Planning Data

PY/ISEA/
LCM Final COP Data CDM

8-3.2.10 A-0.5 Submit Final SCLSI
Database Update CDM Updated SCLSI

Database
SCLSI

Database

8-3.2.11
SOA

to
EOA

Configuration and
Logistics Review ILO Team

Deficient ILS
Requisitions/

Configuration Record
Error Corrections

FISC/CDM

8-3.2.11 SOA Forward PIR Package (can
be electronic) CDM PIRs NSA/

ILO TEAM

8-3.2.11 SOA to
EOA

Report completion of
alterations via
CDMD-OA

NSA Updated SCLSI
Database CDM

8-3.2.12 EOA
Provide Updated SNAP

Database/
EOA/EOI ILS Products

ILO TEAM/
NSA

Updated SNAP
Database; Updated
list of TMs, PMS,

and LOEP

Ship

Note 1. This applies to AIT installations not part of the Work Package.
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8-3.3 Supply Support

8-3.3.1 Scope
This subsection addresses the ILS processes related to identifying, documenting, acquiring, and
distributing the spare and repair parts required to operate and maintain newly installed or
modified systems and equipment in accordance with the maintenance philosophy.

8-3.3.2 Background
The activity that procures a system or equipment that requires maintenance at any level (i.e.,
Organizational, Intermediate, or Depot (O, I, or D)) is responsible for establishing Supply
Support.  This includes funding the procurement of PTD and the review or development and
technical coding of the provisioning data by the TSA.  Provisioning involves the processing of
PTD, which is used for determining, identifying, and documenting the range and depth of
OBRPs.  Planning and programming, by Systems Commands (SYSCOMs) and their field
activities, include the negotiation of a Material Support Date (MSD) which establishes the time
that the FSS will assume responsibility for Supply Support; and, the preparation of Program
Support Data (PSD) sheets which establish requirements and funding schedules.  Fitting Out is
the process of obtaining and delivering spare and repair parts on board.  For additional
information regarding the following subjects refer to reference S8(f) at
http://www.nslc.navsea.navy.mil/nslcprod/pafos.nsf.

8-3.3.3 Provisioning
Provisioning is accomplished for equipment/systems that will require support at either the O, I or
D levels of maintenance in accordance with the maintenance philosophy.  The information
required for provisioning is obtained from the PTD.  PTD is the generic term used for various
types of data which may include, but is not limited to, provisioning data files, provisioning lists,
specifications and Engineering Data For Provisioning (EDFP) (drawings and supporting
documentation) which is bought from an equipment manufacturer.  Provisioning data describes
each part within a system/equipment in sufficient detail to enable the Navy to: make
supportability and maintainability decisions; catalog piece parts; and procure OBRPs and
maintain wholesale spares stock.

Sponsoring/installing activities shall acquire PTD from hardware manufacturers and submit it to
the TSA via Interactive Computer-Aided Provisioning System (ICAPS).  TSAs are NAVSEA
engineering activities that perform the technical and engineering functions associated with the
provisioning of a system or equipment.  The activity sponsoring the alteration will task and fund
the TSAs to receive and review/develop PTD.  The designated NAVSEA TSA for Contractor
Furnished Equipment (CFE) is Naval Surface Warfare Center, Carderock Division-Ship Systems
Engineering Station (NSWCCD-SSES).  For Government Furnished Equipment (GFE), the
activity that performs the ISEA function usually performs the TSA function for the same
system/equipment.  NSWCCD-SSES will provide assistance with identifying a GFE TSA if
assistance is required.  After completion of the technical review and coding, the TSA will submit
PTD to NAVICP-M via the ICAPS for completion of provisioning, which includes loading of
level “C” data to the WSF, developing APLs, and establishing the range and depth allowances
based on Navy approved sparing models.

http://www.nslc.navsea.navy.mil/nslcprod/pafos.nsf
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8-3.3.3.1 Provisioning Requirements

8-3.3.3.1.1 Repair Contracts
Use the Standard Item for Provisioning (SI 009-19) as available from
http://www.supship.navy.mil/ssrac4/nsi/01nsi/009-19_ch1.html.

8-3.3.3.1.2 Overhaul/Availability Contracts
Use the requirements package available from https://945ntser.navsses.navy.mil/SL121-AB-LPS-
010.pdf.

8-3.3.3.1.3 Government Furnished Equipment (GFE) Contracts
For GFE, contact the TSA and NAVICP-M to establish a team to develop the requirements for
each contract.

8-3.3.3.1.4 Fleet Procurements
For procurements made by the Fleet, a commercial manual with parts list, plus any other
provisioning data and drawings available, must be obtained from the manufacturer/vendor and
provided to the TSA for provisioning and APL development.

8-3.3.4 Planning and Programming

8-3.3.4.1 Material Support Date (MSD)
The MSD is the date when the FSS is responsible for providing material support for both retail
outfitting and wholesale requirements.  Retail outfitting requirements are the items procured and
placed onboard ships as initial outfitting items.  Wholesale spares requirements are those items
stocked and managed by the FSS to be used to replace failed shipboard allowance items.

LCMs/SPMs will negotiate with NAVICP-M to establish MSDs for all systems and equipment
being introduced into the Fleet.  If MSD occurs after EOA, Fast Cruise or Preliminary
Operational Capability (POC), which ever occurs first, ISS must be provided in accordance with
Subsection 8-3.3.5.

8-3.3.4.2 Program Support Data (PSD)
PSD will be prepared and submitted only for GFE procured end items or alterations that require
OBRP support, including Just-In-Time Support (JITS), Performance Based Logistics (PBL), etc.
It will also be prepared and submitted for CFE specifically designated as Mission Critical or
equipment, which requires spares costing more than $100K per year by joint determination of the
LCM and NAVICP-M.  PSD includes the number of end item installations, installation sites
(including training facilities), alteration schedules and annual cost projections for OBRPs.  A
new PSD must be created for equipment changes and any alterations that will result in changes to
established Supply Support requirements.  PSD provides the basis for: budgeting initial, interim,
and follow-on spares; and is used as input into the Program Objectives Memorandum (POM) and
the Future Year Defense Plan (FYDP) preparation.  PSD is used by NAVICP-M to establish
Planned Program Requirements (PPRs).  Subsection 8-2.3.10 contains an explanation of
NAVICP-M’s responsibilities as a procuring activity. LCMs will enter required data into the
Program Support Data Automated Reporting and Tracking System (PARTS).  NAVSEA 04L is

http://www.supship.navy.mil/ssrac4/nsi/01nsi/009-19_ch1.html
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the system manager for PARTS and will periodically forward PARTS data to NAVICP-M.
NAVSEA 04L will also provide training and assistance to LCMs in entering PARTS data.  For
more information about PARTS, refer to the PARTS website at
http://www.partsweb.navsea.navy.mil.

8-3.3.5 Interim Supply Support (ISS)
ISS is required when a system or equipment cannot be supported by POC and OBRPs support
must be provided outside of the FSS.  It is also required when the FSS cannot provide OBRPs
support for an equipment or system at POC.  LCMs procure required OBRPs until MSD is
achieved.  Reference S8(f) Chapter 5 provides policy, procedures and responsibilities for
providing ISS.  LCMs shall include a Provisioned Item Order (PIO) option clause as a separate
line item in hardware acquisition contracts to provide a contract vehicle for the Government to
procure Wholesale stock level material from prime hardware manufacturers.

For systems or equipment requiring ISS, LCMs/procuring activities will require hardware
manufacturers to provide an Interim Support Items List (ISIL) containing recommended OBRPs
for the designated interim support period.  No later than A-4, TSAs will process the ISIL into
ICAPS for files loading into the WSF in accordance with the guidance for PALs in reference
S8(f) Chapter 4.  ISS material will be assigned a “0” (zero) cognizance symbol as a discrete
identifier for interim support material.  Sparing requirements for OBRPs will be determined by
using the Navy approved sparing computation models.  Items with existing NSNs will be
supported by the FSS and only the new, non-standard items will be supported by ISS.  In
addition, the LCM will provide a list of MAMs procured directly from the hardware
manufacturer, using the PIO option, to the SPM, TSA, ILO Team, ship, NSA and NAVICP-M.

Under ISS, the procuring activity will coordinate with NAVSEA 04L to provide information on
whether OBRPs will be positioned in a bonded warehouse operated by the ISEA, commercial
vendor, the hardware manufacturer, or in a central warehouse operated by NAVSEA 04L.  Each
bonded warehouse will be assigned a Unit Identification Code (UIC) and a Routing Identifier
Code for requisition and inventory purposes.

8-3.3.6 Advance Repairable Identification Codes (RICs)
The Advance RIC process shall be initiated for all equipment that will not have provisioning
submitted to NAVICP-M prior to alteration installation no later than A-4.  While the Advance
RIC process does not eliminate the need to develop AAPs, the procedure will allow the AAP and
the equipment it represents to be identified with an actual RIC in the ship’s CSA file as opposed
to a pseudo RIC that has been used in the past.  This will allow ships to receive identification of
OBRPs requirements via ASI for SNAP ships, and Automated Monthly COSAL Maintenance
Action Report (Auto-MCMAR) as the final provisioning process is completed and the APL is
generated.

8-3.3.7 Procure Installation and Checkout (I&C) Material
LCMs are responsible for the acquisition of all required I&C material.  LCMs will require
hardware contractors to provide a listing of material, special tools and special TE required for
I&C.  Parts assigned a NSN will be requisitioned through the FSS.  LCMs may include an
optional line item in the hardware contract for I&C material not available through the FSS.  I&C

http://www.partsweb.navsea.navy.mil/
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material will be packaged separately as a kit and clearly marked to ensure proper receipt and
control, and will be shipped concurrently with the system/equipment to the NSA.  The LCM, or
designated representative, will ship Special Tools and TE, packaged separately and clearly
marked for receipt, to the NSA on an as required basis.  I&Cs will also be shipped to the ISEA,
which will assemble complete kits from contractor and FSS shipments.  Complete kits will be
shipped to the NSA on an as needed basis.  Any residual I&C material will be returned to the
ISEA for disposition using Material Turned Into Stores (MTIS) ashore procedures.

8-3.3.8 Fitting Out

8-3.3.8.1 Initiate Procurement of On Board Repair Parts (OBRPs)
For standard items identified by NSNs, NAVICP-M will assign an Inventory Manager and
establish PPRs for system or equipment outfitting and system stock.  NAVICP-M will initiate
procurement of required OBRPs prior to the SOA.  NAVICP-M will forward FMP requirements
for items under the cognizance of other Inventory Control Points (ICPs) to request adequate
stock availability of those items in the FSS.

For non-standard items supported through interim means, LCMs will invoke the PIO option in
the hardware contract to procure OBRPs.  These parts should be positioned, until requisitioned,
in a centralized staging facility operated by NAVSEA in order to avoid the proliferation of
multiple program stock points.  However, if a Program Manager decides to establish a program-
unique stock point, they will need to notify NAVSEA 04L to ensure that the facility has the
capability to make assets visible and accessible for the purpose of processing Military Standard
Requisitioning and Issue Procedures (MILSTRIP) requisitions.

8-3.3.8.2 Establish Supply Support Availability
At A-12, the LCM will verify the availability of OBRPs at the time of alteration installation by
completing the required portions of the ILS Certification Form.  In the event of Supply Support
deficiencies at A-12, the LCM will review the status of Supply Support development and provide
an A-12 status review update to the SPM at A-4, although this is a continuous review and update
process.  The LCM will notify the SPM/CDM of any on-going deficiencies, including those
resulting from design or equipment alterations.

8-3.3.8.3 Requisition On Board Repair Parts (OBRPs)
Ship’s Force is responsible for requisitioning OBRPs during an availability.
ILOLANT/FTSCPAC will interface with the ship as needed to ensure all requisition shortages
resulting from ASI processing during the availability are generated and submitted.  For
submarines going through Depot Modernization Period (DMP)/ROH when all OBRPs are
offloaded, the ILO Team will identify all inventory deficiencies and submit requisitions using
standard ILO procedures specified in reference S8(d).  For OBRPs supported by ISS, NAVICP-
M will forward requisitions to the appropriate contractor/activity.  For ISS staged under the
Push-to-Pull Program, the Outfit Support Activity (OSA) will forward those requisitions to the
NAVSEA Staging Facility.

If no ILO/ILR is established for an availability, the NSA or designated activity will provide the
ship with alteration data, appropriate allowance lists and supply aids to assist the ship’s Supply
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Officer in requisitioning the required OBRPs.

8-3.3.8.4 Receive On Board Repair Parts (OBRPs)
The responsibility for receipt of stock replenishment OBRPs during an availability has shifted
from ILOLANT/FTSCPAC to the shipboard supply department for COMNAVSURFLANT/PAC
ships.  This is due to repair part analysis functions no longer being accomplished during an
availability.  For submarines going through DMP/ROH when all OBRPs are offloaded, the
ILOLANT/FTSCPAC will maintain a file of outstanding requisitions.  As material is received,
the file will be updated.  At EOA, a copy of the outstanding file will be forwarded to the NSA
and the ship’s Supply Officer.

8-3.3.8.5 Verify Supply Support
At EOA+1, the NSA, supported by ILOLANT/FTSCPAC, will verify to the SPM that the
installed configuration supporting the availability is resident in CDMD-OA and the shipboard
SNAP system.  Accurate configuration drives the allowed OBRPs onboard via the ASI process.
For COMNAVSURFLANT/PAC ships, the ship’s Supply Department requisitions the allowed
OBRPs resulting from the ASI process during an availability.

For submarines going through DMP/ROH when all repair parts are offloaded
ILOLANT/FTSCPAC will assure that the required OBRPs have been provided to the ship for all
changes made during the availability.  Copies of the verification forms (Exhibits S8-III thru S8-
VII) will be provided to the SPM, PY, ship, TYCOM, and CDM.
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TABLE S8-3.3: ACTION STEPS AND MILESTONES FOR SUPPLY SUPPORT

Para
Ref

Time
Frame

Action
Required

Who is
Responsible?

What is
Produced?

To Whom Does
It Go?

8-3.3.3 * Provide PTD Procuring
Activity/LCM

APLs and Supply
Support

NAVICP via the
TSA

8-3.3.4.1 ** Negotiate MSD LCM/ISEA/
NAVICP

MSD for System/
Equipment NAVICP

8-3.3.4.2 **
*** Provide PSD LCM/ISEA PSD

Sheets**
NAVICP

NAVSEA 04L

8-3.3.5 A-4 PAL
Development ISEA/TSA

PALs/Interim
Support

Allowances
NAVICP

8-3.3.5
POC
until
MSD

Provide Interim
Supply Support

Procuring
Activity/LCM

Interim OBRPs
Requisitions/

Bonded
Warehouse
Positioning

Contractor/
NAVSEA 04L

8-3.3.6 A-4 Advance RIC
Development ISEA/TSA Advance APL

Numbers NAVICP

8-3.3.7 SOA-
PLT

Procure I&C
Spares LCM I&C Spares ISEA/NSA

8-3.3.8.1 SOA-
PLT

Initiate
Procurement of

Spare and
Repair Parts

NAVICP/LCM PIO/PPR/SPR
Contractor/Navy

and DLA
Stock Points

8-3.3.8.2 A-12 to
A-4

Establish
Supply Support

Availability
LCM ILS Certification

Form SPM/CDM

8-3.3.8.3 SOA to
EOA

Requisition
Repair Parts

ILO
Team/Ship’s

Force
Repair Parts

Supply System/
Contractor/

NAVSEA Staging
Facility

* = Hardware procurement plus 90 days
**= As soon as requirement is identified.
*** = PSD Sheets entered in PARTS.  NAVSEA 04L transmit data to NAVICP
PLT = Procurement Lead Time (includes both production and administrative lead times)
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8-3.4 Technical Manuals (TMs)

8-3.4.1 Scope
This subsection addresses the acquisition and management of TMs including those publications,
revisions and changes necessary to conduct operations, repair and overhaul of systems and
equipment as it applies to the FMP.  For all alterations installed under the FMP, the LCM is
responsible for the timely identification of TM deficiencies and the acquisition and delivery of
accurate new or changed TMs to the fleet.  The NAVSEA TM Update Program establishes
responsibility for the maintenance of the TM by designating a single Technical Manual
Maintenance Activity (TMMA) for each ship set of TMs as follows:
•  Ordnance and Electronic TMs

− LCM/ISEA
•  HM&E TMs

− Selected TMs reserved by NAVSEA Directorate/LCM
− PYs assigned selected TMs
− All HM&E equipment TMs are assigned to NSWCCD-SSES

As specified in S8(g), activities are required to provide one copy of each TM produced to the
NSDSA, Port Hueneme, CA.  In addition, TMMAs are required to maintain the accuracy of all
related TM data in the TDMIS managed by the NSDSA.

For purposes of identifying responsibilities and procedures, Maintenance Standard (MS) TMs are
to be developed, changed or revised using the same criteria as would apply to all other TMs.

8-3.4.2 TM Impact Identified
At A-12, in conjunction with the development of a SAR, the PY will identify TM impacts.

8-3.4.3 New TM Development, Changes or Revisions Tasked
At A-12, based on the contents of the SAR, Engineering Change Proposals (ECPs) or
other supporting information, the LCM verifies the TM requirements and begins
acquisition.  The task statements must include a specific completion date that will ensure
delivery of the TMs to the NSA by the SOA.  New TM development, changes or
revisions can be accomplished by the LCM, by the cognizant ISEA/TMMA or through
contractor support.  The TMMA shall be funded to review and approve all contractor
developed or revised TMs.  Reference S8(g) requires that a TMCR (or a TMSR for in-
house efforts) must be used for all TM acquisitions.  TMCRs/TMSRs can be obtained
from NSDSA.  TMINs will be requested for all new, revised, and changed TMs, by either
the LCM or their designated agent, using a TMIN Request (TMIN-R) NAVSEA Form
4160/5 as cited in reference S8(g), or submitted via TDMIS.

When requesting a TMIN for a change package that is based on an alteration, it is
essential that data in Block 17 (Equipment Applicability Information) and Block 19
(Applicable Alterations/Modifications) be provided.

TMINs shall be assigned for all TMs, including COTS TMs.  Any COTS manuals that do
not meet the requirements of reference S8(g) will require the development of
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supplementary information.

8-3.4.4 TM Availability Established
At A-12, the LCM will identify the applicable TM numbers/revisions/changes that will
support the planned alteration installation and that will be available by SOA.  The LCM
provides the information to the SPM/CDM/ISEA on the ILS Certification Form as part of
the Logistics Review Process (LRP) or SPM ILS Status Review.

8-3.4.5 TM Availability Status Review Follow-up
At A-4, the SPM will request a full status review of all TMs that were not identified as
available during the SPM A-12 ILS Status Review.  The LCM will forward this
information to the SPM/CDM.

8-3.4.6 Request Index of Technical Publications (ITP)
At A-2, the NSA requests TM data supporting the EOA configuration from NSDSA.  These
products are based upon SCLSI/WSF configuration data, and will reflect the ship configuration
available at A-1.

NSDSA maintains the TDMIS.  NSDSA will provide products from TDMIS to the FTSCs, ILO
Teams, PYs, and NSAs in support of their missions.  These products can include the ITP and
SOA products for a specific ship, such as:
•  Publications Deficiency Report
•  Projected EOA Inventory
•  Set of Publications Data Sheets
•  Equipment not supported by Publications Report (RIC sequence)
•  Equipment not supported by Publications Report (Hierarchical Structure Code (HSC)

sequence)
•  Standard Data Interface Format (SDIF) File (Electronic) For TECHMANPRO
•  Automated Distribution List
•  APL/Allowance Equipage Lists (AELs)
•  Reports which correlate TMs to equipment configuration by hull

8-3.4.7 SOA Work Package Delivered
At A-1, NSDSA provides a SOA Work Package of TM data to the ILOLANT/FTSCPAC in
support of a scheduled Technical Manual Analysis Group (TAG).  In their package, NSDSA will
identify all TMs required to support the ship.  The ILOLANT/FTSCPAC uses this Work
Package to conduct their review of the ship’s TM library. Using ILO procedures contained in
reference S8(d), the ILO/ILR Team will review the ship’s on-hand TMs to ensure applicability,
current update and completeness if directed by the TYCOM.

8-3.4.8 Ship’s TMs Delivered
The LCM will ensure that all TMs supporting the availability are delivered by the TMMA/ISEA
to the NSA by SOA.  At EOA+1, the NSA will verify that all TMs applicable to equipments
installed during the availability have been provided to the ship for inclusion in the ship’s library.
This verification is required for all alterations accomplished during the availability.
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If any equipment is modified in an unplanned manner by a repair action, or if any
equipment is procured locally by the NSA, the NSA will task and fund the TMMA/ISEA
to develop the necessary TM changes.

If a TM cannot be delivered to the ship by EOA, the TMMA via NSA will provide a draft
“red-lined” TM at a minimum to ensure that the ship leaves the availability with technical
documentation.  One paper copy of the TM will be delivered in addition to two electronic
versions.

8-3.4.9 Request EOA ITP
At EOA-1, the NSA may request an EOA ITP and other lists or electronic files from
NSDSA.

8-3.4.10 EOA ITP Produced and Delivered
During the availability, the NSA provides configuration and logistic data updates to the
CDM/ILO Team.  At EOA, NSDSA provides the ship an ITP based on configuration data
contained in CDMD-OA.

TABLE S8-3.4: ACTION STEPS AND MILESTONES FOR TECHNICAL MANUALS

Para Ref Time
Frame Action Required Who is

Responsible? What is Produced? To Whom Does It
Go?

8-3.4.2 A-12 Identify New TM
Requirements PY PY Produces SAR SPM/LCM

8-3.4.3 A-12 Task/Begin TM
Acquisition LCM TMCR/TMSR TMMA/ISEA

8-3.4.4 A-12 Identify
Supporting TMs LCM ILS Certification

Form SPM/CDM/ISEA

8-3.4.5 A-4 TM Status
Follow-up LCM Updated ILS

Certification Form SPM/CDM/ISEA

8-3.4.6 A-2 Request ITP NSA
Request Products
Supporting EOA

Configuration

NSDSA/
NAVSEALOGCEN

(SSN688 Class)

8-3.4.7 A-1
Forward Copy Of

SOA Work
Package

NSDSA TM Requirements
List

ILOLANT/
FTSCPAC

8-3.4.8 A-1

Provide TM SOA
Work

Package/CITL
(SSN 688 Class)

NSDSA/
NAVSEA
LOGCEN

(SSN688 Class)

SOA Work Package
of TM Data/CITL
(SSN688 Class)

ILO Team/
FTSCPAC

8-3.4.8 SOA Deliver New
TMs TMMA/ISEA Revised TMs NSA

8-3.4.9 EOA-1 Request EOA
ITP NSA ITP Electronic File NSDSA

8-3.4.10 SOA to
EOA

Update CDMD-
OA

CDM/ILO
TEAM Updates for ITP NSDSA

8-3.4.10 EOA Update ITP NSDSA Updated ITP Ship
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8-3.5 Support Equipment (SE)

8-3.5.1 Scope
This subsection addresses the acquisition of SE and its associated ILS products.  SE is any
equipment (mobile or fixed) required to support the operation and maintenance of a
system/equipment.  This includes multi-use end items, ground handling and maintenance
equipment, tools, metrology and calibration equipment, TE and Automatic Test Equipment
(ATE).  Section 21 of reference S8(h) provides detailed information on Test, Measurement and
Diagnostic Equipment (TMDE) requirements determination, acquisition and support for new
construction ships.  Alterations may also precipitate modifications to Printed Circuit Boards
(PCBs) that have Test Program Sets (TPSs) and Gold Disks.

8-3.5.2 Background
The major categories of SE most generally affected by system or equipment alterations are:
•  General Purpose Electronic Test Equipment (GPETE)
•  SPETE
•  Calibration Standards (CALSTDs)
•  Tools and test accessories and maintenance aids
•  Built-In Test Equipment (BITE)/instrumentation
•  Test Program Sets and Gold Disk for circuit card testing
•  Automatic Test Equipment (ATE)

TE is divided into two categories, GPETE and SPETE.  GPETE is defined as test equipment that
can, without modification, test two or more equipment/systems of different design.  SPETE is TE
that is specifically designed to test a single equipment/system.  It is the LCM’s responsibility to
identify all portable and installed SE requirements and to assure that SE will be available to both
the operating forces and the supporting maintenance activities at SOA.  The LCM must also
identify SE impacted by system/equipment removals.

8-3.5.3 Support Equipment Requirements Submitted
At approximately A-12, the LCM will submit all SE support and measurement requirements to
NAVSEA 04M and NAVSEA 04L.  Those organizations and supporting field activities will
review the information and assist the LCM in executing for GPETE, SPETE, CALSTDs and
associated documentation requirements.  The LCM must also provide equipment removal data to
NAVSEA 04M and NAVSEA 04L.

The requirements for use of standard Navy ATE are included in references S8(h) and S8(i).  The
standard US Navy ATE is the AN/USM-636(V) with Naval Air Systems Command (NAVAIR)
PMA260 as the Program Manager (PM).  When ATE is utilized, a TPS must be developed for
each unique PCB.  A TPS consists of an interface adapter, test program and the instructions for
test program operation.  The requirements for TPSs are generally determined by a Level Of
Repair Analysis (LORA) and identified in the Maintenance Plan.  A Gold Disk Compact Disk-
Read Only Memory (CD-ROM) test procedure is similar to a TPS in that it allows a PCB to be
tested to a failed component.  Gold Disks are utilized with the AN/USM-646 Test Set.  NAVSEA
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04M is the PM for the AN/USM-646 and Gold Disks.  At approximately A-12, the LCM will
direct the development of TPSs or Gold Disks, if required. Gold Disks and TPSs must be
developed for standard Navy ATE using standard Navy test software language.  The LCM must
inform NAVAIR PMA260 and NAVSEA 04M of alterations that impact existing AN/USM-465
TPS or AN/USM-646 Gold Disks respectively.  Alterations may also cause modifications to
PCBs that have TPS and Gold Disks.  The impact of PCB modification will require actions taken
to correct fault isolation procedures (MS, TPS, Gold Disks) at all maintenance levels.

8-3.5.4 Tools, Test Accessories, Maintenance Aids Identified
At approximately A-12, the LCM or designated agent will develop a preliminary AEL and submit
it to Naval Sea Logistics Center (NAVSEALOGCEN) for approval.

8-3.5.5 Calibration Procedure Requirements Identified
Development of Calibration Requirements List (CRL), calibration procedures and the
procurement of test and calibration equipment must be coordinated with NAVSEA 04M and
NAVSEA 04L.  At approximately A-12, NAVSEA 04L will develop calibration procedures and
initial intervals for new GPETE and SPETE, and will coordinate associated CALSTDs
requirements with NAVSEA 04M.  The Metrology Calibration (METCAL) Manager in
NAVSEA 04M will develop calibration procedures and initial intervals for new calibration
standards identified in the GPETE and SPETE calibration procedures in accordance with
reference S8(j).  The Shipboard Instrumentation and Systems Calibration (SISCAL) PM in
NAVSEA 04M will also determine the impact of alterations to installed instrumentation and
associated CRLs, Shipboard Gage Calibration Program (SGCP) and SISCAL procedures, which
includes Instrumentation Calibration Procedures (ICPs) and BITE.

8-3.5.6 Support Equipment Impacts Identified Including Stowage
At A-12, during the development of the SAR, the PY will identify changes required to SE at both
the ship and the maintenance activities, including stowage capacity.  The appropriate signatures of
the LCM, SPM and PY will certify this information.

8-3.5.7 GPETE, SPETE, and Calibration Standards (CALSTDs) Procured
At A-12, the LCM will interface with NAVSEA 04L and 04M for all GPETE, SPETE, and
CALSTDs required for the system or equipment and provide to the procuring activity.  SPETE
must be available concurrent with the equipment/system delivery.  Since lead-time for
procurement may vary, it is the responsibility of the LCM to initiate procurement to ensure timely
delivery.  The LCM must provide adequate ILS for all SPETE.  NAVSEA 04L shall provide
adequate ILS for all GPETE and CALSTDs.  All SE requiring calibration shall have greater than
two-thirds of its calibration life remaining when delivered to the ship.

8-3.5.8 Identify Documentation Requirements
At A-12, the LCM will identify the applicable TM Numbers/Revisions/Changes that will support
the planned alteration and ensure availability by SOA.  This information will be identified on the
ILS Certification Form as part of the SPM ILS Status Review.  NAVSEA 04M will identify and
initiate development of appropriate METCAL and SISCAL documentation, including CRLs,
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procedures and intervals for CALSTDs, training programs, and calibration activity certification
requirements.

8-3.5.9 SE Availability Status Review
At A-4, the SPM will request a full status review of all SE documentation that was not identified
as available at SOA during the SPM A-12 ILS Status Review.  A copy of this information will be
forwarded to the CDM.

8-3.5.10 Ship Portable Electrical/Electronic Test Equipment Requirements List (SPETERL)
Developed
At A-6, NAVSEA 04L will direct the Logistics Element Support Activity (LESA) at Weapon
Station (WPNSTA) Earle to develop a SPETERL for the ship.  The SPETERL identifies the
GPETE and SPETE requirements, and provides specific information about the SE, i.e. onboard
allowance quantities, equipment application, AEL numbers and stowage information.  The LESA
will forward a copy of the SPETERL to the ILOLANT/FTSCPAC and NSA to assist in the
review of the ship’s current inventory.

8-3.5.11 GPETE and SPETE Delivered
NAVSEA 04L will procure and deliver additional required GPETE based on the total ship
requirements for GPETE.  At SOA, the LCM will ensure that the appropriate SPETE is delivered
to the hardware receiving activity concurrent with the hardware delivery.

8-3.5.12 Tools, Test Accessories, Maintenance Aids Delivered
The LCM is responsible to provide all Tools, Test Accessories and Maintenance Aids to the
ship/NSA by EOA-6 and that appropriate AELs are revised to reflect the new requirements.  ASIs
for submarines and non-automated ships will contain OSI allowances for tools and consumables.
ASIs for all other ship classes will not contain the OSI allowances and therefore will not build the
associated SNAP stock record data.

8-3.5.13 ATE Test Program Sets (TPSs) and Gold Disks Delivered
Utilization of ATE/TPS at the O/I level must be coordinated with NAVSEA 04M.  The LCM will
ensure that any O or I level ATE, TPSs and Gold Disks are delivered to the ship by EOA-3.

8-3.5.14 Instrumentation Calibration Procedures (ICPs) Delivered
The LCM will ensure that approved Navy ICPs have been delivered to the designated calibration
facilities.

8-3.5.15 Support Equipment Verified
At EOA+1, the NSA will verify to the SPM that SE and associated ILS have been provided to the
ship for all equipment installed during the availability (see Exhibits S8-III thru S8-VII).  The
NSA will submit the verification to the SPM and provide a copy to the PY, CDM, TYCOM, and
ship.
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Table S8-3.5: ACTION STEPS AND MILESTONES FOR SUPPORT EQUIPMENT

Para Ref Time
Frame Action Required Who is

Responsible?
What is

Produced?
To Whom Does It

Go?

8-3.5.3 A-12

Submit SE
Requirements/

Initiate TPS
Development

LCM

List of SE
TPSs/Gold

Disks
Requirements

NAVSEA 04M/
NWS EARLE NJ/

NAVSEA 04L

8-3.5.4 A-12 Develop Preliminary
AEL

LCM (or
Designated

Agent)

Preliminary
AEL NAVSEALOGCEN

8-3.5.5 A-12 Develop ICPs for
BITE/SPETE

LCM (or
Designated

Agent)/
NAVSEA04M/
NAVSEA 04L

ICPs NWAC MS 62

8-3.5.6 A-12 Identify SE Impacts in
SAR PY Changes to SE

Stowage SPM/LCM

8-3.5.7 A-12
Initiate Request for

SPETE/GPETE/
CALSTDs

LCM Procurements NAVSEA 04M/
NAVSEA 04L

8-3.5.8 A-12
Identify Applicable

TMs Revisions/
Changes

LCM/NAVSEA
04M

ILS
Certification

Forms
SPM/CDM

8-3.5.9 A-4 Updated Status
Documentation LCM

Updated ILS
Certification

Forms
SPM/CDM

8-3.5.10 A-6 Develop SPETERL NWS EARLE SPETERL ILO/NSA

8-3.5.11 SOA Deliver SPETE LCM SPETE Hardware Receiving
Activity

8-3.5.11 EOA Deliver GPETE NAVSEA 04L GPETE SHIP

8-3.5.12 EOA-6

Deliver Tools, Test
Accessories,
Maintenance

Aids/Revised AELs

LCM

Tools, Test
Accessories,
Maintenance
Aids/Revised

AELs

NSA/Ship

8-3.5.13 EOA-3

Deliver/USM-465
ATE TPS and

AN/USM-646 Gold
Disks

LCM ATE TPSs Ship

8-3.5.14 Deliver ILS LCM ICPs Calibration
Facilities

8-3.5.15 EOA+1 SE ILS Verification NSA
ILS

Verification
Form

SPM/PY/CDM/
TYCOM/Ship
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8-3.6 Maintenance Requirements

8-3.6.1 Scope
This subsection addresses the identification and documentation of PMS and Class Maintenance
Plan (CMP)/Integrated Class Maintenance Plan (ICMP) tasks to ensure maximum operational
readiness for alterations installed under the FMP.

8-3.6.2 Background
Maintenance planning establishes the concepts and requirements for maintaining equipment at
each level during its useful life.  The PMS concept has been developed to provide the sailor with
the information necessary to plan, schedule, and accomplish Preventive Maintenance (PM) on
equipment/systems.  The documentation used to accomplish the PM is a MIP and MRC.  The
MIP is a listing of all MRCs that apply to a particular equipment/system aboard ship.  The MRC
tells the sailor when to perform PM, the technical expertise required to perform it, the length of
time needed to perform it, applicable safety precautions, the tools, material, parts (common and
APLs supported) and TE needed to perform it, and the detailed procedures that must be followed
in order to accomplish the requirement.  The LOEP is a listing of all MIPs applicable to the ship.

The CMP/ICMP describes mandatory PM, inspection, and corrective maintenance requirements
above the organizational level as well as alterations and availability routines using the
philosophies of Condition-Based Maintenance (CBM) as described in reference S8(k).  The
CMP/ICMP requirements are compiled and maintained in an electronic database.  This
information is used in planning continuous maintenance and maintenance availabilities.  A
feedback system has been established which allows for CMP/ICMP tasks to be reviewed and
modified on a continual basis.

Changes to the ship’s configuration, including MACHALTs, FCs and ORDALTs do not
necessarily affect the existing PMS and CMP/ICMP tasks for the equipment.  Generally, changes
in piping systems, valves, electric motors, controllers, many pumps, and flexible couplings do
not require new PMS and CMP/ICMP task development.  Rather, they require the identification
of existing PMS and CMP/ICMP tasks that are reapplied to newly installed equipment.  Follow-
on alteration installations that have already had the PMS and CMP/ICMP task impact identified
require only identification and reapplication to the newly affected hull.  However, for those
hardware alterations that change or add functions or represent new systems or equipments, the
early identification of PMS and CMP/ICMP task requirements for development or revision will
allow for timely update and distribution of PMS and CMP/ICMP task documentation.

8-3.6.3 Maintenance Requirements Identified and Tasked
At A-12, the PY will identify on the SAR if there are PMS impacts and CMP/ICMP tasks.  For
alterations to hardware that have no PMS and CMP/ICMP tasks developed, the LCM will task
and fund for development of or revision to the existing PMS.  Tasking will he accomplished by
the LCM in conjunction with the PMS and CMP/ICMP Program Managers in NAVSEA 04M.  It
is equally important that the approved PMS and CMP/ICMP task documentation be forwarded to
the appropriate FTSC who acts as the LESA for PMS and CMP/ICMP tasks.  FTSC will print
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and distribute PMS and CMP/ICMP task documentation to the ILO site, or ship when no ILO is
scheduled, for incorporation into the ILO PMS and CMP/ICMP task analysis in accordance with
reference S8(d).  This analysis will result in updated LOEPs, MIPs and MRCs for the ship.

8-3.6.4 Verification of Maintenance Documentation Availability
At A-12, the LCM will identify all PMS and CMP/ICMP task documentation that will be
available by the SOA.  In the event of PMS and CMP/ICMP task deficiencies at A-12, LCM will
review the status of PMS and CMP/ICMP task development and provide an ILS Certification
Form status review update to the SPM at A-4.

8-3.6.5 Maintenance Documentation Availability Status Review
At A-4, the SPM will request the LCM to provide a full ILS status review of all PMS and
CMP/ICMP task documentation that was not identified as available during the SPM A-12 ILS
review.  The information will be provided using ILS Certification Form.

8-3.6.6 Maintenance Documentation Delivery
Between SOA and EOA, ILOLANT/FTSCPAC will conduct a PMS analysis.  At EOA, the
LOEP will be generated or updated to reflect any new PMS requirements.  The ship’s 3-M
database will also be reviewed for updates.

8-3.6.7 Naval Supervising Activity (NSA) Maintenance Documentation Verification
At EOA+1, using information provided by ILOLANT/FTSCPAC, the NSA will verify to the
SPM that PMS and CMP/ICMP task support has been provided to the ship for all alterations
installed during the availability (see Exhibit S8-III thru S8-VII).  A copy of this verification will
be provided to the PY, CDM, TYCOM and the ship.  The FTSC will provide the ship with a list
of applicable PMS and CMP/ICMP tasks at EOA.  In addition, the NSA will provide a copy of
all reported PMS and CMP/ICMP task deficiency lists to FTSC.
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TABLE S8-3.6: ACTION STEPS AND MILESTONES FOR
 MAINTENANCE REQUIREMENTS

Para
Ref

Time
Frame

Action
Requirement

Who is
Responsible? What is Produced? To Whom Does it

Go?

8-3.6.3 A-12
Identify PMS and

CMP/ICMP
Impact

PY SAR SPM

8-3.6.3 A-12

Task/Fund
Development/

Revision of PMS
and CMP/ICMP

LCM Tasking Document Developing Activity

8-3.6.4 A-12
Verify

Documentation
Availability

LCM ILS Certification
Forms SPM/CDM

8-3.6.5 A-4 Provide Updated
ILS Status LCM Updated ILS

Certification Forms SPM/CDM

8-3.6.6
SOA

to
EOA

Updated
PMS Package

Assembled

ILOLANT/
FTSCPAC

Updated PMS
Documentation

Package
Ship

8-3.6.7 EOA+1
PMS and

CMP/ICMP
Verification

NSA ILS
Verification

SPM/PY/CDM/
Ship/TYCOM/

FTSC
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8-3.7 Training Support

8-3.7.1 Scope
This subsection addresses the logistics element of Training.  Its purpose is to ensure that Training
requirements for the operation and maintenance of the system/equipment are developed and in
place in concert with Fleet introduction.

8-3.7.2 Background
The installation of a system/equipment alteration may have a major impact on MP&T
requirements and on Training system/equipment.  New or revised training courses may need to
be developed and implemented prior to introducing the alteration into the Fleet.  Occasionally
interim Training will need to be implemented if Navy Training is not developed in time to meet
the initial installation of the alteration.  A system/equipment alteration may not only affect
shipboard system/equipment, but may also impact system/equipment at training sites (i.e.
Training Devices (TDs) and aids), and specific manning plans in terms of numbers and military
skill classification.

Assessment of Training impacts for all equipment/system alterations is performed in accordance
with reference S8(l) the Training Planning Process Methodology (TRPPM).  For requirements
determination on submarine applications refer to references S8(m)and S8(n).

Configuration data management for shore based training facilities is being performed in CDMD-
OA.  NAVSEALOGCEN is the CDM for surface ship Training activities under the direction of
NAVSEA 04L, and the requirements of Section 3 of this manual.  The SSN 688 Class PY has
been assigned as CDM for the SSN Training facilities under direction of the Single Point of
Contact for Submarine Training (NAVSEA 92L).  Copies of all Ship’s Configuration Change
Forms (OPNAV 4790/CK) must be entered in the on-site SNAP system and provided to the
assigned CDM for those sites via the Training Facility 3-M coordinator for those sites.

The succeeding paragraphs provide details of the action steps shown in Table S8-3.7.  These
actions apply to all alterations that affect the operation or maintenance of a system or equipment.

8-3.7.3 Training Requirements Identified
Training requirements are identified through a variety of inputs including Navy Training System
Plans (NTSPs).  The SPM compiles known POM alteration requirements for new and existing
TTE, tactical and trainer unique COTS, and TD; and alterations to TTE, tactical and trainer
unique COTS, and TD.  The LCM/SPM are responsible for submitting the POM through their
appropriate chain of command for funding material changes for Training sites in addition to
funding new Training or major upgrades.  Due to the long lead-time nature of Training
requirements development and execution, these inputs are compiled in advance of specific
program documentation such as the ILS Certification Form.

8-3.7.4 Navy Training System Plans (NTSPs) Developed
In conjunction with the CNO, the LCM and NAVSEA 92L for Undersea Systems determines,
the requirements for development or revision of a NTSP based on criteria contained in reference
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S8(l).  The DA/SYSCOM/LCM/SPM initiates the actions necessary to develop or revise a NTSP
to put in place the required Training on a continuing basis.  The NTSP is reviewed at an NTSP
Conference and submitted to the CNO Sponsor for approval.  The NTSP process is designed to
deliver a complete, logistically supported package, including curricula and Training equipment,
to the training activity.

Updating existing NTSPs may also require the LCM/SPM to develop a new curriculum and/or
training package depending on the amount of change.

8-3.7.5 Crew and Shore Based Training Requirements Identified
At A-12, the PY or the SAR preparation activity will identify, as specifically as possible, the
Training impacts of the alteration to ship’s force and shore based Training facilities.  If the
alteration is already addressed by a NTSP, the NTSP will be referenced in the ILS Certification
Form.  The ILS Certification Form is approved by the appropriate signatures.

8-3.7.6 Crew and Shore Based Training Assessment
Based on the information contained in the JCF and SAR, the LCM/SPM conducts an assessment
of Training requirements.  When a NTSP exists, and is identified, no further assessment is
required, provided the existing NTSP addresses the alteration and Training equipment
requirements.  When a NTSP does not exist, the LCM/SPM is responsible for assessing and
resolving on board and shore based Training equipment and facility issues.  Curriculum
requirements are developed and approved.  This assessment identifies actions to provide for
interim Training, NTSP requirements and alteration installation at the appropriate shore based
Training sites.

8-3.7.7 Arrange for Interim Training
Often the lead-time to fully implement a NTSP exceeds the time within which Training is
required.  Further, non-NTSP Training requirements identified in the assessment may also need
time to be budgeted and executed.  The LCM, in conjunction with the SPM, shall initiate the
required tasks to arrange for interim Training requirements.

8-3.7.8 Training Availability Established
At A-12, the LCM/SPM will identify existing or develop new NTSP or interim Training that will
be available to support operation and maintenance of equipment alterations planned during the
scheduled availability.  In addition, the LCM/SPM will identify any shore based Training site,
equipment, and Training curricula that will be impacted.  This information will be provided to
the SPM/CDM using the ILS Certification Form as part of the LRP or SPM ILS Status Review.

8-3.7.9 Ship Overhaul, Modernization Manning and Training Information Program
(SOMMTIP) Report Distribution
At A-12, the LCM will develop and provide a SOMMTIP report to the SPM for review and
verification of availability dates, NSA assignment and the alteration package.  The SPM will
return the report to the LCM within three weeks.  The LCM, who is responsible for the accuracy
of the Training and manning information in the reports, will make distribution at A-6 to the
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appropriate Fleet and Headquarters Codes.  The A-6 SOMMTIP Report will not cover changes
to the availability that are incorporated after A-12.  However, updates to the report may be
developed upon request of the ship, TYCOM or the SPM.

8-3.7.10 Trainer Initial Operational Capability (IOC)
At A-4, any trainers identified by the approved NTSP should be operational unless a delayed
IOC was approved as part of the NTSP process.  Installation of whole trainers must occur with
an approved Equipment Facility Requirements (EFR) Plan.  Installation of smaller changes
involving minimal facility impact can be accomplished with other CM documents, such as,
Ship’s Configuration Change Forms (OPNAV 4790/CK) or Trainer Change Instructions for
submarine Training facilities.

8-3.7.11 Training Availability Status Review
At A-4, the SPM will request a full status review of all Training that was not identified as
available during the SPM ILS A-12 review.  A copy will be provided to the PY.

8-3.7.12 Ship Overhaul/Modernization Training Plan
At A-3, based on current availability data, the ship will publish the Overhaul Training Plan
(OTP) including technical and operator Training requirements as a result of alterations to be
accomplished.  The ship will submit the OTP to the SPM and TYCOM.

8-3.7.13 Formal Training
Dependent upon the type and duration of Training required, the Chief of Naval Education and
Training (CNET) and the SPM will assure that the necessary courses are developed/modified,
address the appropriate level of personnel (i.e. shipboard and rotational Training), and start in
sufficient time to meet their intended requirements.

8-3.7.14 Training in Progress/Completed
At EOA, dependent upon the Training accomplished, the ship will certify in a completion letter
the current status of alteration required Training and forward this data to the SPM and TYCOM.
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TABLE S8-3.7: ACTION STEPS AND MILESTONES FOR CREW TRAINING SUPPORT

Para Ref Time
Frame

Action
Required Who is Responsible? What is

Produced?
To Whom Does It Go?

8-3.7.3 *
Training
Requirements
Identified

LCM/SPM
Training
Requirements

Appropriate Chain of
Command

8-3.7.4 * NTSP
Developed

SYSCOM/LCM/
DA/SPM NTSP CNO

8-3.7.5 A-12

Crew and
Shore Based
Training
Requirements
Identified

PY/SAR Preparation
Activity Certified SAR

SPM/LCM/PY

8-3.7.6 *

Crew and
Shore Based
Training
Assessment

LCM/SPM

Training
Decision

ALCON

8-3.7.7 *
Arrange for
Interim
Training

LCM/SPM
Tasking Interim Training

Provided

8-3.7.8
A-12

to
A-4

Training
Availability
Established

LCM/SPM
ILS

Certification
Forms

SPM/CDM

8-3.7.9
A-12
to
A-6

SOMMTIP
Report
Developed

LCM
SOMMTIP

Report
SPM/Fleet TYCOM/
Headquarters Codes

8-3.7.10 A-4
Trainer Initial
Operational
Capability

LCM/SPM/
Training Agency

Training
Capability/

EFR

Training Schools

8-3.7.11 A-4

Updated
Training
Status
Reviewed

LCM

Updated ILS
Certification

Forms

SPM/CDM

8-3.7.12 A-3
Update
Shipboard
Training

Ship
Overhaul
Training Plan

SPM/TYCOM

8-3.7.13 EOA*

Training
Courses
Developed/
Modified

CNET

Training
Courses

Fleet Users

8-3.7.14 EOA
Training
Completion
Letter

Ship
Completion
Letter

SPM/TYCOM

*When requirement is known and dates are established



SECTION 8 VOLUME 1 SL720-AA-MAN-010

8-43 Revision 2

SUBSECTION 8-4 ILS POLICY AND PROCEDURES FOR
TEMPORARY ALTERATIONS (TEMPALTS)

8-4.1 Scope
This subsection defines the different types of TEMPALTs and the minimum ILS products that
are required to support the system/equipment while temporarily installed on a ship.

8-4.2 Background
Existing US Navy regulations and directives delegate responsibility to the SPM for the technical
approval and configuration control of alterations to ships.  TEMPALTs are accomplished
onboard ships to provide short-term solutions to operational problems or situations affecting
safety, mission objectives, or test and evaluation of proposed designs.

8-4.3 TEMPALT Definition
TEMPALTs are technically approved by the SPM, and authorized and scheduled for
accomplishment by the TYCOM.  The maximum installed duration for a TEMPALT is one year
or one deployment.  If the TEMPALT is still onboard or intended to remain onboard the ship in
excess of that period of time, a permanent alteration shall be prepared with full ILS certification
required and ILS products delivered.  Submarine TEMPALT requirements and installation
restrictions are contained in reference S8(o).  The following are the general TEMPALT
categories:
•  At-sea Test and Evaluation
•  Research & Development
•  Operational Evaluation/Technical Evaluation (OPEVAL/TECHEVAL)
•  Special Missions/Battle Group
•  Exercise

8-4.4 TEMPALT ILS Requirements
The sponsoring activity is required to determine and provide the appropriate level of logistics
support to operate and maintain the equipment for the duration of the TEMPALT installation or
use aboard ship.  The ILS Certification Form should be utilized to indicate the types of ILS
products that will be provided to the ship.  Due to the nature of TEMPALTs, these products may
be in preliminary/interim state.  The sponsoring activity will be responsible for updating the ILS
Certification Form identifying final products if the alteration remains installed after the initial
one-year or one deployment period.

8-4.5 Submarine Operational Alteration (OPALT)
Certain circumstances require special categories of TEMPALTs for submarines to be designated
as OPALTs.  There are two categories of OPALTs: (1) TEMPALTs used in advance of
SHIPALTs.  These OPALTs have the same requirements as SHIPALTs; i.e. complete ILS,
entered on baseline configuration drawings, PY review, Training etc., but will not replace the
class wide SHIPALT; and, (2) installation of equipment for a duration greater than 14 months to
support long term at-sea evaluations or special mission requirements for the Fleet.  These
OPALTs shall provide adequate ILS products.  Refer to reference S8(o) for specific guidance
and requirements for OPALTs.
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EXHIBIT S8-I
SUPPLEMENTAL CONFIGURATION AND LOGISTICS

MANAGEMENT REFERENCE DOCUMENTS

CINCPAC/CINCLANT/4720.3(Series) Management of Afloat Combat Systems and C4I
Installations and Improvements Final Report of the Navy Battle Force Alignment

MIL-HDBK-2165 Testability Program for Systems and Equipments

NAVICP-MINST 4441.170(Series) COSAL Use and Maintenance Manual

NAVSEAINST 4130.9 (Series) Naval Sea Systems Command Ordnance Alteration
(ORDALT) Program

MIL-HDBK-61 (Series) Configuration Management Guidance

NAVSEAINST 4160.3(Series) Technical Manual Management Program (TMMP)

NAVSEAINST 4441.7(Series) Supply Readiness Objectives and Milestones; Implementing
Procedures

NAVSEAINST 4720.11(Series) Shipboard Installations and Modifications Performed by
Alteration Installation Teams; Centralized Control of

NAVSEAINST 4790.01(Series) Expanded Ship Work Breakdown Structure (ESWBS) for Ships,
Ship Systems and Combat Systems

NAVSEAINST 4790.03(Series) Policy and Responsibilities for Processing Planned
Maintenance System (PMS) Technical Feedback Reports

NAVSEAINST 4790.8(Series) Planned Maintenance System (PMS), Material Management (3-
M) System; Policy and Assignment

NAVSEAINST 5000.39(Series) Ship’s Maintenance and Acquisition and Management of
Integrated Logistics Support for Ships Systems and Equipment

NAVSEAINST 9082.01 Life Cycle Management of Portable Test, Measuring and Diagnostic
Equipment; Policy and Responsibilities

NAVSEA OD 45845 Navy Calibration Procedures

NAVSUPINST 4420.36(Series) Program Support Data (PSD) for Interim, Initial and Follow-on
Secondary Item Requirements

NAVSEA S0701-AA-GYD-010 Technical Manual Acquisition, Acquisition Manager’s Guide
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NAVSEA S9040-AA-IDX-010/SWBS5D ESWBS For All Ships and Ship/Combat Systems

NAVSEA S081-AB-G1B-010/MAINT Reliability-Centered Maintenance Handbook

OPNAV P-751-2-9-97 Training Planning Process Methodology (TRPPM) Guide

OPNAV P-751-3-9-97 Training Planning Process Methodology (TRPPM) Manual

OPNAVINST 4400.10(Series) Policies for Integrated Logistics Overhauls (ILOs) and Reviews
(ILRs)

OPNAVINST 4790.4(Series) Ship’s Maintenance and Material Management (3-M) Manual

OPNAVINST 4790.13(Series) Maintenance of Surface Ship Electronic Equipment

OPNAVINST 9200.3(Series) Engineering Operational Sequencing System (EOSS)

SECNAVINST 3960.6(Series) Department of The Navy Policy and Responsibility for Test,
Measurement, Monitoring, Diagnostic Equipment and Systems, and Metrology and Calibration
(METCAL)

SL105-AA-PRO-010 ILO Policy and Procedures Manual

NAVSEA Guidebook for Submarine MP&T Acquisition and Life Cycle Support
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EXHIBIT S8-II
SAMPLE ILS CERTIFICATION FORM

ILS Certification Form
Date ILS Certification Form prepared (DD MMM YYYY):
If revised, date and revision number of this ILS Certification form (DD MMM YYYY)/Rev #:
ILS Certification Form for Alteration Number(s):
Alteration Type:
Alteration Title and/or Brief:

Purpose of this Alteration:
Equipment Nomenclature(s) and AML #:
ILS Impact? (Yes or No):

SUPPLY SUPPORT REQUIREMENTS

A. SUPPORT REQUIREMENTS
Responsible Activity, Name, Code, Telephone Number and
E-mail Address:

1. COTS / NDI? (Yes or No):

2. PTD Procured or Developed? (Yes or No):
a. If yes, date submitted to TSA/NAVICP (DD MMM YYYY):
b. If no, provide a brief rationale and/or estimated completion date:
c. TSA/NAVICP Point of Contact (Name, Code, Phone and E-mail Address):

3. PAL Established? (Yes or No):

4. Have you planned for procurement of parts to replenish shipboard spares? (Yes or No):

5. Has PSD information been provided to NAVSEA 04 for inclusion in PARTS? (Yes or No):
a. If yes, date provided (DD MMM YYYY):
b. Has the installation schedule in PARTS been maintained? (Yes or No):

c. If no, to question 5, provide a brief rationale and/or estimated completion date:

6. I&C (INCO) Kits required? (Yes or No):

7. Are there Intermediate and Depot level support requirements? (Yes or No):
a. If yes, has the identification and transfer of all required equipment assemblies, parts, tools, test and support
equipment to maintenance facilities been completed? (Yes or No):
b. If no, to question 7a, provide the date for the completion of these requirements. (DD MMM YYYY):
c. Provide name, code, telephone number and E-mail Address for Intermediate/Depot level maintenance requirements:
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B. CONFIGURATION IDENTIFICATION
Responsible Activity, Name, Code, Telephone Number and
E-mail Address:

1. Has configuration data been loaded in CDMD-OA? (Yes or No):
a. If not, provide the date when the data will be loaded. (DD MMM YYYY):
Note: configuration data must be loaded in CDMD-OA NLT 2 months prior to Installation.
b. If data is not being provided via CDMD-OA, provide a brief justification:

2. Is software included in this alteration? (Yes or No): Software Version/Date:

SID # / SID
ITEM # AML Item # ACL/APL/PAL/AEL

Number
NSN or Cage/
Part Number Equipment Identification MSD/

PBL
Hull(s)

Applicability

C. Are On-Board Support Items Required? (Yes or No):
1. Identify On-Board Support Items (i.e. SRIs, OBRPs and OSIs) in the table below:

SID # / SID
ITEM # AML Item # APL / PAL / AEL

Number
NSN or Cage/
Part Number

Quantity
(OBA)

Equipment
Identification

MSD/
PBL

Hull(s)
Applicability

2. Is a Pack Up Kit or other type of support kit required? (Yes or No):



SECTION 8 VOLUME 1 SL720-AA-MAN-010

8-48 Revision 2

SSSAAAMMMPPPLLLEEE   FFFOOORRRMMM

D. Are Maintenance Assistance Modules (MAMs) Required? (Yes or No):
1. If MAMs are not required, can you fault isolate down to the Lowest Repairable Unit (LRU)? (Yes or No):
2. Identify MAMs in the table below:

SID # / SID
ITEM # AML Item # APL / (PAL) / Number NSN or Cage/

Part Number
Quantity

(OBA) Stowage Location
Estimated

Availability
Date

Hull(s)
Applicabili

ty

E. Are there any support requirements for Hazardous or Flammable Material? (Yes or No):

SID # / SID
ITEM # AML Item # Material Identification

(NSN/Nomenclature) Special Stowage/Handling Requirements

Remarks:
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TECHNICAL MANUAL REQUIREMENTS

Responsible Activity, Name, Code, Telephone Number and
E-mail Address:

1. Are there any Technical Manual Requirements? (Yes or No):

SID # / SID
ITEM # AML Item #

Technical Manual
Identification Number

(TMIN)/(IETM)
Title

Existing,
Develop,

Change or
Revision

Estimated
Completion

Date

Hull(s)
Applicability

2. If Final Technical Manuals are not available prior to installation, are red-lined
or preliminary technical manuals available? (Yes or No):
(If yes, identify in the Remarks block those TMs, and whether they are red-lined or preliminary).

Remarks:
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MAINTENANCE PLANNING REQUIREMENTS

Responsible Activity, Name, Code, Telephone Number and
E-mail Address:

A. Are there any Planned Maintenance System (PMS) requirements? (Yes or No):
1. If Validated MIPs / MRCs are not available prior to installation, are red-lined or preliminary PMS products available

(e.g., MRC Facsimile, Technical Manual or Manufacturer’s Operating Procedures Manual)? (Yes or No):
(If yes, identify in the Remarks block what type of PMS data is available, and whether they are red-lined or
preliminary).

SID # / SID
ITEM # AML Item # MIP / MRC Identification Number

Existing,
Develop,

Change or
Revision

Estimated
Completion

Date

Hull(s)
Applicability

B. Is the Integrated/Class Maintenance Plan (ICMP/CMP) Impacted? (Yes or No):
        If yes, has the Maintenance Change Request been submitted via the 04 ICMP web page? (Yes or No):

NOTE: ICMP Maintenance change requests should be submitted via the NAVSEA 04 ICMP Web Page at
http://www.webdb.nslc.fmso.navy.mil/icmp.nsf

SID # / SID
ITEM # AML Item # ICMP Task Number

Existing,
New or
Revised

Estimated/
Completion

Date

Hull(s)
Applicability

http://www.webdb.nslc.fmso.navy.mil/icmp.nsf
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C. Are Technical Repair/Maintenance Standards Impacted? (Yes or No):

SID # / SID
 ITEM #

AML Item # TRS/MS Identification Number Title Existing,
Develop,

Change or
Revision

Estimated/
Completion

Date

D. Are there Intermediate and/or Depot level maintenance requirements? (Yes or No):
a. If yes, provide the date for the establishment these requirements. (DD MMM YYYY):
b. Provide name, code, telephone number and E-mail Address for Intermediate/Depot level maintenance requirements:

Remarks:
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SUPPORT AND TEST EQUIPMENT REQUIREMENTS

Responsible Activity, Name, Code, Telephone Number and
E-mail Address:

A. Does the system use Built in Test / Built in Test Equipment for fault isolation? (Yes or No):
B. Does the system have Support and Test Equipment Requirements? (Yes or No):

C. Has SPETERL information been provided to NSWC IHD DETACHMENT EARLE? (Yes or No):
If no, indicate when the SPETERL information will be provided in the Remarks block.

NOTE: If any GPETE or SPETE will not be available prior to installation, indicate what will be provided and
when in the Remarks block.

SID # / SID
ITEM # AML Item # Equipment

Type Nomenclature APL/AEL SCAT or NSN Quantity
Estimated

Availability
Date

Hull(s)
Applicability

Remarks:
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TRAINING REQUIREMENTS

Responsible Activity, Name, Code, Telephone Number and
E-mail Address:

A. Does system have Training Requirements? (Yes or No):

If Formal and / or Informal training courses are not available
prior to first installation, indicate how training will be provided:

Please provide a Navy Training Systems Plan (NTSP) Number:

B. Is Initial Training Required? (Yes or No):

Ship Sys. Manpower Req.

SID # /
SID

ITEM #

AML
Item #

Course Number
 and Title Location Trainers

Impacted Duration NEC
Rating

/
Rate

# Per
Ship

ECD
Date

Hull(s)
Applicability

C. Is Follow-On Training required? (Yes or No):

Please indicate how Follow-On Training Will be Identified. Briefly describe what plans have been made to
update training hardware and software to support this change:

NOTE: Shore Trainer Installations should be completed approximately 4 months prior to first ship
installation.
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Ship Sys. Manpower Req.

SID # /
SID

ITEM #

AML
Item #

Course Number
 and Title Location Trainers

Impacted Duration NEC
Rating

/
Rate

# Per
Ship

ECD
Date

RFT
Date

Hull(s)
Applicability

D. Are there any JQRs/PQS impacted by this change? (Yes or No):

PQS:

NAVEDTRA Number Title Model Manager Effective
Date Qualification Description

JQRs:

JQR Number Title Model Manager Effective
Date Qualification Description
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E. Identify any additional training products (such as Audio/Visual products, Computer Based Training CD-
ROMS, Stimulation or Simulation products, etc.,) to be delivered in to the Fleet.

SID # / SID
ITEM # AML Item # Product Number Description Format/Type

Estimated
Availability

Date

Hull(s)
Applicability

Remarks:
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PROPOSED INSTALLATION SCHEDULE

SHIP CLASS HULL INSTALL FY QTR REMOVAL FY QTR
(TEMPALTS)
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Date ILS Certification Form prepared (DD MMM YYYY):
If revised, date and revision number of this ILS Certification form (DD MMM YYYY)/Rev #:
ILS Certification Form for Alteration Number(s):
Alteration Type:
Alteration Title and/or Brief:

Purpose of this Alteration:
Equipment Nomenclature(s) and AML #:
ILS Impact? (Yes or No):

APPROVAL(s) SHIP PROGRAM MANAGER(s) (SPM) Ship Class(es) ILS Certification
Caveat(s) Including Due
Date(s)

SUBMITTING ACTIVITY SIGNATURE SPM SIGNATURE

TYPED NAME TYPED NAME

ACTIVITY / CODE / PHONE NUMBER ACTIVITY / CODE / PHONE NUMBER

DATE DATE

SYSCOM APPROVAL (IF REQUIRED) SHIP PROGRAM MANAGER(s) (SPM) Ship Class(es) ILS Certification
Caveat(s) Including Due
Date(s)

SUBMITTING ACTIVITY SIGNATURE SPM SIGNATURE

TYPED NAME TYPED NAME

ACTIVITY / CODE / PHONE NUMBER ACTIVITY / CODE / PHONE NUMBER

DATE DATE
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EXHIBIT S8-III
EOA/EOI ILS VERIFICATION FORM

(1)SHIPALT NUMBER: (2) SHIPALT TITLE: (3) SWAB:

(4) OVHL ACTIVITY:   (5) SHIP: (6) AVAILABILITY:

EQUIPMENT
DESCRIPTION AND NSN

(7)

QTY
REQ
(8)

DRAWING
NUMBER

(9)

TECHNICAL
MANUAL

IDENTIFICATION
NO. (10)

TEST
EQUIPMENT

(11)
MAMS

(12)

 ALLOWANCE
PARTS LIST

(APL)
(13)

SIGHT
VALIDAITON

(14)
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EXHIBIT S8-IV
FORMAT FOR EOA/EOI ILS VERIFICATION STATEMENT

The  ILS Verification Statement must address the following information.  Verification
Statements may be hardcopy or SCLSIS authorized automated format.  The exception sheet(s)
may be hardcopy enclosures/attachments or automated.

FROM:  (NSA)_____________________  TO: (SPM)___________________

FOR:  (SHIP)_______________________  AVAIL:  (FROM/TO)____________

Ref:    (a)  Fleet Modernization Program (FMP) Management and Operations Manual, SL720-
AA-MAN-010 (Series)

Encl:  (1) Alterations Completed

Except as noted, it is hereby verified that:
All of the following Integrated Logistics Support (ILS), to include those requirements set forth in
applicable ILS Certification Forms and those determined by the NSA, has been provided to the
ship at End Of Availability (EOA)/End of Installation (EOI) for those alterations listed in
enclosure (1*).

•  Supply Support (Repairable Identification Codes/Preliminary Allowance Lists/Interim
Repair Parts for non-standard equipment/MAMs/OSI)

•  Technical Manuals
•  Planned Maintenance System Documentation
•  Support Equipment (General and Special Purpose Electronics Testing Equipment)
•  Training (Interactive Courseware (ICW), Interactive Multimedia Instruction (IMI), etc)
•  Ship Selected Records
•  Operational Sequencing Systems

(*Note: Enclosure (1) is EXHIBIT S8-VI of Section 8

It is further verified that:
•  Equipment Verifications have been conducted in accordance with Section 8 of

reference (a).
•  All Provisioning Technical Documentation (PTD) has been provided to the Technical

Support Activity (TSA) for provisioning of non-standard equipments.
•  All Emergent Work has been reported to the CDM and/or the ILOLANT/FTSCPAC.

Signature of Naval Supervising Activity/Installing Activity ______________________________
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The following information must be provided to the SPM for ILS that is not on board at
EOA/EOI:

The Logistics Type

•  Supply Support (Repairable Identification Codes/Preliminary Allowance Lists/Interim Repair
Parts for non-standard equipment/MAMs/OSI) that is without RIC/PAL No/Interim Repair
Parts/MAMs/OSI listed by Equipment Nomenclature

•  Technical Manuals, listed by identification number and system application
•  Planned Maintenance System Documentation, listed by MIP, MRC Numbers
•  Support Equipment (General and Special Purpose Electronic Test Equipment) that is without

GPETE/SPETE listed by Equipment Nomenclature
•  Training (Interactive Courseware (ICW), Interactive Multimedia Instruction (IMI), etc)
•  Ship Selected Records that have not been updated
•  Operational Sequencing Systems that is not onboard or updated

Information on how and when the deficient ILS products were ordered (i.e. Requisition Number,
Letter/Transmittal Number).

Information on the current status/estimated receipt date/reason for late arrival (if known) (i.e. out
of stock, not developed, etc.).

Information on the anticipated method of transfer to the ship when received (i.e. transshipment,
forwarding letter, to be accomplished by someone other than NSA etc.).

Copies of the Verification Statement and the ILS Status Report are to be forwarded as applicable
to:
Planning Yard
Ship
Type Commander
Configuration Data Manager
Integrated Logistics Overhaul Site/Fleet Technical Support Center Pacific and/or Detachments
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EXHIBIT S8-V
EOA/EOI ALTERATION REPORT

(Submarine Only)

From:  (NSA)
To:      Commanding Officer, USS  _____________________ (SSN ____ )

Subj:   END OF AVAILABILITY (EOA)/END OF IN STALLATION (EOI) SUBMARINE
SUPPLEMENT FOR USS ___________ (SSN ____ )

Ref:  (a)  Fleet Modernization Program (FMP) Management and Operations Manual, SL720-AA-MAN-
010 (Series)

Encl:  (1)  Alterations Completed

1.  In accordance with reference (a), by copy to the Commanding Officer, USS ____________________,
the list of verified alterations attached as enclosure (1*) is to be endorsed by you to the Immediate
Superior-In-Command (ISIC)/Submarine Squadron Support Unit (SSSU)/Naval Submarine Support
Center (NSSC) Maintenance Document Control Office (MDCO) maintaining your master Current Ship
Maintenance Project (CSMP).  This action eliminates the requirements for manual preparation and
processing of OPNAV Form 4790/CK.  The MDCO will use enclosure (1) for direct input to the 3-M
program.
(*Note: Enclosure (1) is EXHIBIT S8-VI of Section 8)
2.   NAVSHIPYD/IMF      (LOCATION)       point of contact is            (NAME/CODE/PHONE NO.)   .

________________________________________
          Signature/Chief Engineer/By Direction

Copy  to:  COMNAVSEASYSCOM (SEA 92L3)
COMSUBLANT/COMSUBPAC (N4)
ISIC/NSSC/SSSU
Newport News Shipbuilding (Attn:  SEAWOLF/688 Class Hull Planning Yard (Dept 094))

----------------------------------------------------------------------------------------------------------------------
FIRST ENDORSEMENT

From:  Commanding Officer, USS _____________________  (SSN ____)
To:      ISIC/SSSU/NSSC

1.  I acknowledge the status of each alteration listed herein and except as noted have received Integrated
Logistic Support (ILS) as verified by the Naval Supervising Activity (NSA).

2.  Request each listed alteration be reported into the Regional Management Automated Information
System (RMAIS) Maintenance Data System (MDS) as Section I, OPNAV Form 4790/CK using the end
of Availability date as the alteration completion date.

________________________________________
Signature/Commanding Officer/Date

Copy to:  NAVSHIPYD/IMF (LOCATION/CODE)
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SECOND ENDORSEMENT

From:  ISIC/SSSU/NSSC
To:      COMSUBPAC/COMSUBLANT (N4)

1.  The alterations listed in the basic correspondence have been inputted to the RMAIS.

2.   Request the status in the TYCOM Alteration Management System (TAMS) be changed accordingly.

_____________________________
Signature/Title/Date

Copy to:  CO USS __________________ (SSN _____)
NAVSHIPYD/IMF    (LOCATION/CODE )  
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EXHIBIT S8-VI
ALTERATIONS COMPLETED

USS_________________

UIC NO______________

Availability Type & Dates (Inside Avail):
Installation Date (Outside Avail):

ALTERATION NO. TITLE WORK CENTER JSN
(From CSMP Data – Blocks #2 and #3)

Enclosure (1)
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EXHIBIT S8-VII
ILS STATUS REPORT

(PART A)

1.  Ship Name/STHN:______________________________________________________

2.  Start of Availability Date:_______________________________________________

3.  End of Availability Date:________________________________________________

4.  ILO/ILR Modules Scheduled:____________________________________________

5.  Sea Trials:____________________________________________________________

6.  Fast Cruise:___________________________________________________________

7.  Light Off Examination (LOE):____________________________________________

8.  Database Backload Date:________________________________________________

9.  OBRP Backload Date:__________________________________________________

10.  Functional Areas:

Training

Configuration

Technical Manuals

PMS

Repair Parts

Test Equipment

Maintenance Assistance Modules (MAMs)

Selected Record Data (SRD)
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ILS STATUS REPORT
(PART B)

I.  Training - Cumulative (ILOLANT/FTSCPAC Provide)

Recommend a minimum of 10% of the crew be trained.
Number Trained ____________
Remarks: __________________________________________________

II.  Configuration - Cumulative

A.  NSA Provide:
Add Delete

Growth alterations accomplished                                      ________     ________

Growth alterations reported to CDM                                 ________     ________

Growth alterations accomplished but not

reported to CDM                                                                ________     ________

Growth alterations canceled                                               ________     ________

Change in Installation Status Code (ISC)(PIR to IR)         ________    ________

Provisioning Technical Documentation (PTD) on Locally Procured Material:

Number of Non-Standard/Modified Material Requiring PTD __________
Number of PTD packages forwarded to TSA __________
Number of APLs/PALs Assigned __________

Remarks_____________________________________________

B.  CDM Provide:
Add               Delete

Planned Configuration Changes (COP)                        __________    _________
Configuration Changes Reported by the NSA              __________    _________
Configuration Changes Initiated by Activity
other than the NSA                                                        __________    _________

Total Configuration Changes Reported to SCLSIS       __________    _________

Remarks: ___________________________________________________
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C.  Ship/ILO Provide:
                                                                            Add               Delete

Configuration Changes Reported to CDM    __________     __________
Configuration Changes Reported to CDM
Not found in CDM Transmittal                    ___________     __________
Configuration Changes Received on CDM
Transmittals                                                  ___________     __________
Configuration Changes Received from
CDM and Processed                                    ___________     __________

D.  COSAL Maintenance (Processed) (Ship/ILO Provide):

Files               Date Received                Date Processed                 Sequence #

ASI                  ____________               _____________               _________
                        ____________               _____________               _________

Auto MCMAR ____________               _____________               _________

E.  COSAL Maintenance (Unprocessed) (Ship/ILO Provide):

Files                      Date Received                          Sequence #

ASI                      ____________                       _____________
Auto MCMAR    ____________                      _____________

F.  Unsupported Equipment – Provisioning not complete (Ship/NAVICP-M Provide)
Current Number ________

III. Technical Manuals Analysis

A.  NSA Required ______On-Hand _______On-Order _____  %On-Hand ______
ILOLANT/FTSCPAC/NSA Required ______On-Hand ______On-Order _______
%On-Hand ________

Total    Required ______On-Hand _____On-Order ______%On-Hand ______

B.  Required TMs Not Expected to be On-Hand by EOA (Provide List and Status)

IV.  Planned Maintenance System (PMS) Analysis (ILO Provide)

A.  MIPs/MRCs:
                                                                 MIPs             MRCs
SOA Package from FTSCs                  _______       ________
Deleted (N/A to ship)                          _______       ________
Added (Identified adds)                       _______       ________
TOTAL                                                _______        ________
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B.  Parts Bill Of Material (BOM) per MRC:

Required ________  On-Hand ________  On-Order _______ %On-Hand _______

C.   Latest LOEP Update Forwarded to FTSCs - Date: ________  Ser: _____________

V.  Repair Parts (Current)

A.  COSAL:
#ESD>Backload

Type         Allowed         On-Hand          On-Order             Date           % On-Hand

HM&E      ______          ________         ________          _______       _________
MAM        ______          ________         ________          _______       _________
Q               ______          ________          ________          _______       _________
OSI           ______          ________          ________          _______       _________

B.  Inventory (RAG):
                 Validity                        Date

Last Full Inventory              ___________          ____________
Last Inventory Q/A              ___________          ____________

VI.  Test Equipment - Current

                                                                 Allowed           On-Hand           On-Order        % On-Hand
A.  NSA Provided Modernized            __________   ___________     __________     __________

B.  ILO Provided Replacements          __________   ___________     __________     ___________

Remarks:________________________________________________________________
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